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1. SUMMARY REVIEW FOR T HE PERIOD  01/10/2012 TO 31/01/2013 

1.1. Activities Follow-up 

The following summary report covers AIRUSE LIFE11 ENV/ES/584 activities from 

01/10/2012 to 31/01/2013.  

Activities were launched on time and the project progresses according to the proposed 

timetable.  

Only small delays occurred in some activities, without affecting the overall progress of the 

project:  

 To complete action A1 a meeting with Greek authorities is still pending, due to agenda 

difficulties of responsible.  

The main tasks initiated or accomplished in this period were: 

 Action A1. The coordinator IDAEA-CSIC and the other beneficiaries had several 

meetings with the regional and national authorities and stakeholders. A questionnaire 

was prepared and given to the stake-holders  

 Action B1. The literature review started on time  

 Action B2. All decisions concerning the sampling campaigns were taken during the 

kick-off meeting and the campaigns started on time  

 Action B3. Beneficiaries IDAEA, UAVR, UNIFI and NCSRD started to report the 

African dust intrusions  

 Action B4. UAVR required information concerning biomass fuels in Southern Europe  

 Action B5. AICE-ITC required information on industrial emissions inventory  

 Action B7. In the kick-off it was decided to test the effectiveness of two dust 

suppressants (CMA, Mg2Cl)  

 Action D1. The website was launched on October 2012  

 Action D2. NCSRD was asked to draft the information panel  

 Action D3. The meetings with the stakeholders took place on time  

 Action E1. The kick-off meeting was celebrated on 29th October 2012 in Barcelona, 

on month 1 of the project  

 Action E2. The first summary review was prepared  

 

1.1.1. List of the projects outcomes so far 

PARTNER ACTION DATE TITLE 

IDAEA-CSIC A1 31/01/2013 Meetings with the national authorities 

IDAEA-CSIC D1 - Project website  

NCSRD D2 31/01/2013 LIFE+ Information boards  

1.1.2. Dissemination activities 

 PARTNER ACTION  DATE TITLE  

IDAEA-CSIC D1 - Project website  

NCSRD D2 31/01/2013 LIFE+ Information boards  

http://airuse.eu/wp-content/uploads/2013/10/Evaluaci%C3%B3n-de-CMA-y-MgCl2.pdf
http://airuse.eu/project/objectives/work-packages/d-communication-and-dissemination/d-2-life-information-boards/1-spain_airuse-notice-board-2/
http://airuse.eu/wp-content/uploads/2013/10/Evaluaci%C3%B3n-de-CMA-y-MgCl2.pdf
http://airuse.eu/project/objectives/work-packages/d-communication-and-dissemination/d-2-life-information-boards/1-spain_airuse-notice-board-2/
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1.2. Deliverables check-up 

ACTION  DATE DEADLINE   TITLE  

A.1 
Minutes of meeting with the 

local authorities 1 
05/12/2012 31/12/2012 100% 

Minutes of meeting with Department of 
Territory and Sustainability, Generalitat de 
Catalunya 

A.1 
Minutes of meeting with the 

local authorities 2 
13/12/2012 31/12/2012 100% 

Minutes of meeting with Madrid City Council 
and Ministry of Agriculture, Food and 
Environment, Spain 

A.1 
Minutes of meeting with the 

local authorities 3 
19/12/2012 31/12/2012 100% 

Minutes of meeting with Department for 
Territory, Environment and Mobility Politics of 
Regional Government of Tuscany, ITALY 

A.1 
Minutes of meeting with the 

local authorities 4 
20/12/2012 31/12/2012 100% 

Minutes of meeting with the North Regional 
Coordination and Development Commission, 
Portugal (CCDR-N) 

D.1 Project website  31/12/2012 31/12/2012 On go Project website  

D.2 LIFE+ Information boards  31/01/2013 31/01/2013 100% Information boards bilingual 

 

http://airuse.eu/news/meeting-at-the-department-of-territory-and-sustainability-generalitat-de-catalunya/
http://airuse.eu/news/meeting-at-the-department-of-territory-and-sustainability-generalitat-de-catalunya/
http://airuse.eu/news/meeting-at-the-department-of-territory-and-sustainability-generalitat-de-catalunya/
http://airuse.eu/event/meeting-with-the-madrid-city-council-and-the-ministry-of-agriculture-food-and-environment-spain/
http://airuse.eu/event/meeting-with-the-madrid-city-council-and-the-ministry-of-agriculture-food-and-environment-spain/
http://airuse.eu/event/meeting-with-the-madrid-city-council-and-the-ministry-of-agriculture-food-and-environment-spain/
http://airuse.eu/event/meeting-with-the-department-for-territory-environment-and-mobility-politics-of-the-regional-government-of-tuscany-italy/
http://airuse.eu/event/meeting-with-the-department-for-territory-environment-and-mobility-politics-of-the-regional-government-of-tuscany-italy/
http://airuse.eu/event/meeting-with-the-department-for-territory-environment-and-mobility-politics-of-the-regional-government-of-tuscany-italy/
http://airuse.eu/event/meeting-with-the-north-regional-coordination-and-development-commission-of-portugal/
http://airuse.eu/event/meeting-with-the-north-regional-coordination-and-development-commission-of-portugal/
http://airuse.eu/event/meeting-with-the-north-regional-coordination-and-development-commission-of-portugal/
http://airuse.eu/wp-content/uploads/2013/11/B4-2MILESTONE-tracers-biomass.pdf
http://airuse.eu/project/objectives/work-packages/d-communication-and-dissemination/d-2-life-information-boards/
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2. SUMMARY REVIEW FOR T HE PERIOD 01/02/2013 TO 31/05/2013 

2.1. Activities Follow-up 

The following summary report covers AIRUSE LIFE11 ENV/ES/584 activities from 

01/02/2013 to 31/05/2013.  

Activities were launched on time and the project progresses according to proposed timetable.  

Only small delays occurred without affecting the overall progress of the project:  

 During action A1 a meeting took place 2 months latter then the proposed deadline, for 

agenda difficulties of the Greek public authorities.  

The main tasks initiated or accomplished in this period were: 

 Action B1. The literature review was completed on time 

 Action B2. No problems or delays in the sampling campaigns 

 Action B3. Beneficiaries IDAEA-CSIC, NCSRD, UAVR and UNIFI started to sample 

PM filters during African dust episodes 

 Action B4. Milestone identification of biomass burning tracers was accomplished 

 Action B5. AICE-ITC is drafting the report on industrial emissions inventory 

 Action B6. The campaign in traffic site in Barcelona was completed April-June 2013 

 Action B7. The CMA and Mg2Cl started and completed 2 April-3June 2013 

 Action D1. The website is updated on 2 weekly basis 

 Action D2. NCSRD sent the format of the panel and all beneficiaries have installed it  

 Action D3. Experts workshop organised 

 Action D4. Numerous dissemination activities 

 Action E1. Cristina de Vasconcelos was hired for the administration tasks of AIRUSE 

 Action E2. The second summary review was prepared 

 Action E3. Networking with LIFE+ projects DIAPASON, MED-PARTICLES 

 

2.1.1. AIRUSE reports 

IDAEA-CSIC B7 19/04/2013 Pavement skid resistance with surface irrigation to reduce air pollution 

UNIFI B2 30/04/2013 Sampling Campaigns Technical report 1 

2.1.2. AIRUSE Training Materials 

UAVR B4 01/03/2013 Course materials on biomass combustion 1 

UAVR B4 01/03/2013 Course materials on biomass combustion 2 

2.1.3. AIRUSE other dissemination materials 

IDAEA-CSIC D1 - Project website  

AIRUSE D2 31/01/2013 LIFE+ Information boards  

AIRUSE D4 - Articles in general and trade press  

2.1.4. AIRUSE training activities 

UAVR D4 01/03/2013 Course on biomass combustion 

2.1.5. AIRUSE networking with other projects 

AICE-ITC E3 14/05/2013 LIFE+ Networking Event 

http://airuse.eu/wp-content/uploads/2013/10/informe-pruebas-deslizamiento.pdf
http://airuse.eu/wp-content/uploads/2013/10/B2-2Report_1-UNIVI.pdf
http://airuse.eu/wp-content/uploads/2013/12/1_PT_COURSES-BIOMASS-MATERIALS1.pdf
http://airuse.eu/wp-content/uploads/2013/12/1_PT_COURSES-BIOMASS-MATERIALS2.pdf
http://airuse.eu/wp-content/uploads/2013/10/Evaluaci%C3%B3n-de-CMA-y-MgCl2.pdf
http://airuse.eu/project/objectives/work-packages/d-communication-and-dissemination/d-2-life-information-boards/1-spain_airuse-notice-board-2/
http://airuse.eu/outreach-dissemination/media/
http://airuse.eu/event/biomass-combustion-short-course/?lang=en/
http://airuse.eu/event/life-networking-event/?lang=en/


 

 

Deliverable E2: Summary reviews on the project progress 

 

AIRUSE LIFE 11 ENV/ES/584 

6 / 29 

2.2. Deliverables check-up 

Action Date Deadline  Title  

A.1 
Minute of meeting with the 

local authorities 1 
05/12/2012 31/12/2012 100% 

Minutes of meeting with Department of Territory 
and Sustainability, Generalitat de Catalunya 

A.1 
Minute of meeting with the 

local authorities 2 
13/12/2012 31/12/2012 100% 

Minutes of meeting with Madrid City Council and 
Ministry of Agriculture, Food and Environment, 
Spain 

A.1 
Minute of meeting with the 

local authorities 3 
20/12/2012 31/12/2012 100% 

Minutes of meeting with the North Regional 
Coordination and Development Commission, 
Portugal (CCDR-N) 

A.1 
Minute of meeting with the 

local authorities 4 
20/02/2013 31/12/2012 100% 

Minutes of meeting with Greek Ministry of 
Environment, Energy and Climate Change 
(MEECC) 

A.1 
Minute of meeting with the 

local authorities 5 
19/12/2012 31/12/2012 100% 

Minutes of meeting with Department for Territory, 
Environment and Mobility Politics of Regional 
Government of Tuscany, ITALY 

B.1 
Historical chemical 

composition 1 
31/05/2013 31/05/2013 100% Historical chemical composition database Spain 

B.1 
Historical chemical 

composition 2 
31/05/2013 31/05/2013 100% Historical chemical composition database Portugal 

B.1 
Historical chemical 

composition 3 
31/05/2013 31/05/2013 100% Historical chemical composition database Italy 

B.1 
Historical chemical 

composition 4 
31/05/2013 31/05/2013 100% Historical chemical composition database Greece 

B.2 Sampling Campaigns 30/04/2013 31/01/2014 100% Sampling Campaigns Technical report 1 (6months) 

D.1 Project website  31/12/2012 31/12/2012 On go Project website  

D.2 LIFE+ Information boards  31/01/2013 31/01/2013 100% Information boards bilingual 

D.4 
Articles in general and trade 

press  
on going 30/06/2016 On go Media web section 

E.1 Inception report 30/07/2013 30/06/2013 100% Inception Report  

E.2 
Summary review on project 

progress 1 
31/01/2013 30/09/2016 100% Summary review January 2013 

E.2 
Summary review on project 

progress 2 
31/05/2013 30/09/2016 100% Summary review May 2013 

http://airuse.eu/news/meeting-at-the-department-of-territory-and-sustainability-generalitat-de-catalunya/
http://airuse.eu/news/meeting-at-the-department-of-territory-and-sustainability-generalitat-de-catalunya/
http://airuse.eu/event/meeting-with-the-madrid-city-council-and-the-ministry-of-agriculture-food-and-environment-spain/
http://airuse.eu/event/meeting-with-the-madrid-city-council-and-the-ministry-of-agriculture-food-and-environment-spain/
http://airuse.eu/event/meeting-with-the-madrid-city-council-and-the-ministry-of-agriculture-food-and-environment-spain/
http://airuse.eu/event/meeting-with-the-north-regional-coordination-and-development-commission-of-portugal/
http://airuse.eu/event/meeting-with-the-north-regional-coordination-and-development-commission-of-portugal/
http://airuse.eu/event/meeting-with-the-north-regional-coordination-and-development-commission-of-portugal/
http://airuse.eu/event/meeting-with-the-greek-ministry-of-environment-energy-and-climate-change-meecc/
http://airuse.eu/event/meeting-with-the-greek-ministry-of-environment-energy-and-climate-change-meecc/
http://airuse.eu/event/meeting-with-the-greek-ministry-of-environment-energy-and-climate-change-meecc/
http://airuse.eu/event/meeting-with-the-department-for-territory-environment-and-mobility-politics-of-the-regional-government-of-tuscany-italy/
http://airuse.eu/event/meeting-with-the-department-for-territory-environment-and-mobility-politics-of-the-regional-government-of-tuscany-italy/
http://airuse.eu/event/meeting-with-the-department-for-territory-environment-and-mobility-politics-of-the-regional-government-of-tuscany-italy/
http://airuse.eu/wp-content/uploads/2013/10/B2-2Report_1-UNIVI.pdf
http://airuse.eu/wp-content/uploads/2013/11/B4-2MILESTONE-tracers-biomass.pdf
http://airuse.eu/project/objectives/work-packages/d-communication-and-dissemination/d-2-life-information-boards/
http://airuse.eu/outreach-dissemination/media/
http://airuse.eu/wp-content/uploads/2013/11/2013_06-inception_AIRUSE_REVISED.pdf
http://airuse.eu/wp-content/uploads/2013/10/2013_01-E2-Summary-review-January-2013.pdf
http://airuse.eu/wp-content/uploads/2013/10/2013_05-E2-Summary-review-May-20131.pdf
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3. SUMMARY R EVIEW FOR THE PERIOD   01/06/2013 TO 30/09/2013 

3.1. Activities Follow-up 

The following summary report covers AIRUSE LIFE11 ENV/ES/584 activities from 

01/06/2013 to 30/09/2013.  

All activities were launched on time and the project progresses according to the proposed 

timetable.  

Only small delays occurred in some activities, without affecting the overall progress of the 

project: 

 The website, action E1, it was translated to all languages of the project 6 months later. 

It is now fully operational and updated. 

The main tasks initiated or accomplished in this period were: 

 Execution of the sampling campaign 

 Completion of source apportionment review of previous studies in SE 

 Completion of the road dust campaign in Athens 

 Determination of the Sahara dust contribution and chemical composition 

 Evaluation of the effectiveness of dust suppressants CMA and MgCl2 

 Translation and continuous update of the project’s website 

 Organisation of the “Urban Air Quality: The Challenge Of Non-Exhaust Emissions 

From Traffic (Barcelona)” 

 Several dissemination activities presenting the project (see detailed table) 

 

3.1.1. AIRUSE publications 

IDAEA-CSIC D4 01/09/2013 Overview of the AIRUSE project, abstract   

UNIFI D4 01/09/2013 
Study of the aerosol elemental composition with high time resolution: 

preliminary results from the AIRUSE Project 

UAVR D4 01/09/2013 
Influence of operating conditions on emissions from domestic combustion 

particles - CNA Aveiro 2013 

AIRUSE reports 

IDAEA-CSIC B7 19/04/2013 Pavement skid resistance with surface irrigation to reduce air pollution 

UNIFI B2 30/04/2013 Sampling Campaigns Technical report 1 

IDAEA-CSIC B7 30/06/2013 
Methods used in Barcelona to evaluate the effectiveness of CMA and MgCl2 

in reducing road dust emissions 

3.1.2. AIRUSE Training Materials 

UAVR B4 01/03/2013 Course materials on biomass combustion 1 

UAVR B4 01/03/2013 Course materials on biomass combustion 2 

IDAEA-CSIC B2 09/09/2013 Course materials on receptor model for source apportionment studies 

UAVR B2 17/06/2013 
Course materials on sampling of atmospheric aerosols and characterisation of 

their carbonaceous content 

3.1.3. AIRUSE other dissemination materials 

IDAEA-CSIC D1 - Project website  

AIRUSE D2 31/01/2013 LIFE+ Information boards  

AIRUSE D4 - Articles in general and trade press  

IDAEA-CSIC D4 01/09/2013 
Poster of AIRUSE expected results on Evaluation of CMA and MgCl2 as dust 

suppressants in Barcelona 

http://airuse.eu/wp-content/uploads/2013/11/7_praga-KARANASIOU-EAC2013.pdf
http://airuse.eu/wp-content/uploads/2013/11/10_CNA-Vicente-et-al.pdf
http://airuse.eu/wp-content/uploads/2013/11/10_CNA-Vicente-et-al.pdf
http://airuse.eu/wp-content/uploads/2013/10/informe-pruebas-deslizamiento.pdf
http://airuse.eu/wp-content/uploads/2013/10/B2-2Report_1-UNIVI.pdf
http://airuse.eu/wp-content/uploads/2013/10/B7-1-ES_Methods-BCN-CMA-and-MgC12_b7.pdf
http://airuse.eu/wp-content/uploads/2013/10/B7-1-ES_Methods-BCN-CMA-and-MgC12_b7.pdf
http://airuse.eu/wp-content/uploads/2013/12/1_PT_COURSES-BIOMASS-MATERIALS1.pdf
http://airuse.eu/wp-content/uploads/2013/12/1_PT_COURSES-BIOMASS-MATERIALS2.pdf
http://airuse.eu/wp-content/uploads/2014/01/B2-3Training-florence_presentation.pdf
http://airuse.eu/wp-content/uploads/2013/12/B2-1Sampling-analysis-carbonaceous-aerosol-LECTURE.pdf
http://airuse.eu/wp-content/uploads/2013/12/B2-1Sampling-analysis-carbonaceous-aerosol-LECTURE.pdf
http://airuse.eu/wp-content/uploads/2013/10/Evaluaci%C3%B3n-de-CMA-y-MgCl2.pdf
http://airuse.eu/project/objectives/work-packages/d-communication-and-dissemination/d-2-life-information-boards/1-spain_airuse-notice-board-2/
http://airuse.eu/outreach-dissemination/media/
http://airuse.eu/wp-content/uploads/2013/12/7_Praga-FULVIO-EAC2013.jpg
http://airuse.eu/wp-content/uploads/2013/12/7_Praga-FULVIO-EAC2013.jpg
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IDAEA-CSIC D4 01/09/2013 Poster of AIRUSE Overview 

UAVR D4 01/09/2013 
Poster of  Emissions of gases and PM2.5 during combustion of wood logs in a 

stove or a fireplace 

3.1.4. AIRUSE events 

IDAEA-CSIC D4 18/09/2013 Event "Energy and urban air quality" (Madrid) 

IDAEA-CSIC D3 11/07/2013 
Urban Air Quality: The Challenge Of Non-Exhaust Emissions From Traffic 

(Barcelona) 

3.1.5. AIRUSE training activities 

UAVR D4 17/06/2013 
Course on sampling of atmospheric aerosols and analysis of their carbonaceous 

content (Aveiro) 

UAVR D4 14/07/2013 Summer Academy (Aveiro) 

UAVR D4 01/03/2013 Course on biomass combustion 

IDAEA-CSIC B6 02/08/2013 Training activity on road dust sampling device 

IDAEA-CSIC B2 09/09/2013 Training activity on state-of-the-art receptor modelling 

3.1.6. AIRUSE networking with other projects 

IDAEA-CSIC E3 09/07/2013 MED-PARTICLES FINAL CONFERENCE 

AICE-ITC E3 14/05/2013 LIFE+ Networking Event 

3.1.7. AIRUSE presentations in other events 

IDAEA-CSIC D4 19/09/2013 Challenges to the improvement of air quality 

IDAEA-UNIFI-

UAVR 
D4 01/09/2013 European Aerosol Conference (EAC 2013) 

UNIFI D4 27/09/2013 European Research Night 

 

  

http://airuse.eu/wp-content/uploads/2013/12/7_Praga-AIRUSE-poster-EAC2013.jpg
http://airuse.eu/wp-content/uploads/2013/10/7_Praga-MARTINS-EAC2013.jpg
http://airuse.eu/wp-content/uploads/2013/10/7_Praga-MARTINS-EAC2013.jpg
http://airuse.eu/event/energy-and-urban-air-quality/?lang=en/
http://airuse.eu/event/urban-air-quality-the-challenge-of-non-exhaust-emissions-from-traffic/?lang=en/
http://airuse.eu/event/urban-air-quality-the-challenge-of-non-exhaust-emissions-from-traffic/?lang=en/
http://airuse.eu/event/sampling-of-atmospheric-aerosols-and-analysis-of-their-carbonaceous-content-short-course/?lang=en/
http://airuse.eu/event/sampling-of-atmospheric-aerosols-and-analysis-of-their-carbonaceous-content-short-course/?lang=en/
http://airuse.eu/event/summer-academy/?lang=en/
http://airuse.eu/event/biomass-combustion-short-course/?lang=en/
http://airuse.eu/event/road-dust-sampling-device-training/?lang=en/
http://airuse.eu/event/training-activity-on-state-of-the-art-receptor-modelling-florence/?lang=en/
http://airuse.eu/event/med-particles-final-conference/?lang=en/
http://airuse.eu/event/life-networking-event/?lang=en/
http://airuse.eu/event/retos-para-la-mejora-de-la-calidad-del-aire/?lang=en/
http://airuse.eu/event/european-aerosol-conference-eac-2013/?lang=en/
http://airuse.eu/event/european-research-night/
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3.2. Deliverables check-up 

Action Date Deadline  Title  

A.1 
Minute of meeting with the local 

authorities 1 
05/12/2012 31/12/2012 100% 

Minutes of meeting with Department of Territory 

and Sustainability, Generalitat de Catalunya 

A.1 
Minute of meeting with the local 

authorities 2 
13/12/2012 31/12/2012 100% 

Minutes of meeting with Madrid City Council 

and Ministry of Agriculture, Food and 

Environment, Spain 

A.1 
Minute of meeting with the local 

authorities 5 
19/12/2012 31/12/2012 100% 

Minutes of meeting with Department for 

Territory, Environment and Mobility Politics of 

Regional Government of Tuscany, ITALY 

A.1 
Minute of meeting with the local 

authorities 3 
20/12/2012 31/12/2012 100% 

Minutes of meeting with the North Regional 

Coordination and Development Commission, 

Portugal (CCDR-N) 

A.1 
Minute of meeting with the local 

authorities 4 
20/02/2013 31/12/2012 100% 

Minutes of meeting with Greek Ministry of 

Environment, Energy and Climate Change 

(MEECC) 

B.1 Historical chemical composition 1 31/05/2013 31/05/2013 100% Historical chemical composition database Spain 

B.1 Historical chemical composition 2 31/05/2013 31/05/2013 100% 
Historical chemical composition database 

Portugal 

B.1 Historical chemical composition 3 31/05/2013 31/05/2013 100% Historical chemical composition database Italy 

B.1 Historical chemical composition 4 31/05/2013 31/05/2013 100% Historical chemical composition database Greece 

B.1 
Review on contribution of emission 

sources  
30/06/2013 30/06/2013 100% 

Literature review on Contribution of emission 

sources in Southern Europe 

B.2 Sampling Campaigns 30/04/2013 31/01/2014 100% 
Sampling Campaigns Technical report 1 

(6months) 

B.2 
Training material for the technical 

staff 1 
17/06/2013 31/08/2013 100% 

Course materials on sampling of atmospheric 

aerosols and analysis of their carbonaceous 

content 

B.7 
Report mitigation measures in S. 

Europe (project trial) 1 
30/06/2013 30/06/2014 100% 

Methods used in Barcelona to evaluate the 

effectiveness of CMA and MgCl2 in reducing 

road dust emissions 

D.1 Project website  31/12/2012 31/12/2012 On go Project website  

D.2 LIFE+ Information boards  31/01/2013 31/01/2013 100% Information boards bilingual 

D.3 Minutes of the Open-forum  12/07/2013 31/12/2013 100% 

Minutes of the event "Urban Air Quality: The 

Challenge Of Non-Exhaust Emissions From 

Traffic"  

D.4 Articles in general and trade press  on going 30/06/2016 On go Media web section 

D.4 
Publications in journals / 

conferences 1 
06/09/2013 30/09/2016 100% 

Overview of AIRUSE project: Testing and 

Development of air quality mitigation measures 

in South. Europe - EAC Prague 2013 

D.4 
Publications in journals / 

conferences 2 
06/09/2013 30/09/2016 100% 

Study of the aerosol elemental composition with 

high time resolution: preliminary results from the 

AIRUSE LIFE+ Project - EAC Prague 2013 

E.1 Inception report 30/07/2013 30/06/2013 100% Inception Report  

E.2 
Summary review on project 

progress 1 
31/01/2013 30/09/2016 100% Summary review January 2013 

E.2 
Summary review on project 

progress 2 
30/04/2013 30/09/2016 100% Sampling Campaign report 1 April 2013 

E.2 
Summary review on project 

progress 3 
30/05/2013 30/09/2016 100% Inception Report May 2013 

E.2 
Summary review on project 

progress 4 
31/05/2013 30/09/2016 100% Summary review May 2013 

E.2 
Summary review on project 

progress 5 
30/06/2013 30/09/2016 100% 

Methods used in Barcelona to evaluate the 

effectiveness of CMA and MgCl2 in reducing 

road dust emissions June 2013 

E.3 Minutes of the expert´s workshop 1 12/07/2013 31/03/2014 100% 

Minutes of the event "Urban Air Quality: The 

Challenge Of Non-Exhaust Emissions From 

Traffic"  

http://airuse.eu/news/meeting-at-the-department-of-territory-and-sustainability-generalitat-de-catalunya/
http://airuse.eu/news/meeting-at-the-department-of-territory-and-sustainability-generalitat-de-catalunya/
http://airuse.eu/event/meeting-with-the-madrid-city-council-and-the-ministry-of-agriculture-food-and-environment-spain/
http://airuse.eu/event/meeting-with-the-madrid-city-council-and-the-ministry-of-agriculture-food-and-environment-spain/
http://airuse.eu/event/meeting-with-the-madrid-city-council-and-the-ministry-of-agriculture-food-and-environment-spain/
http://airuse.eu/event/meeting-with-the-department-for-territory-environment-and-mobility-politics-of-the-regional-government-of-tuscany-italy/
http://airuse.eu/event/meeting-with-the-department-for-territory-environment-and-mobility-politics-of-the-regional-government-of-tuscany-italy/
http://airuse.eu/event/meeting-with-the-department-for-territory-environment-and-mobility-politics-of-the-regional-government-of-tuscany-italy/
http://airuse.eu/event/meeting-with-the-north-regional-coordination-and-development-commission-of-portugal/
http://airuse.eu/event/meeting-with-the-north-regional-coordination-and-development-commission-of-portugal/
http://airuse.eu/event/meeting-with-the-north-regional-coordination-and-development-commission-of-portugal/
http://airuse.eu/event/meeting-with-the-greek-ministry-of-environment-energy-and-climate-change-meecc/
http://airuse.eu/event/meeting-with-the-greek-ministry-of-environment-energy-and-climate-change-meecc/
http://airuse.eu/event/meeting-with-the-greek-ministry-of-environment-energy-and-climate-change-meecc/
http://airuse.eu/wp-content/uploads/2013/10/B2-2Report_1-UNIVI.pdf
http://airuse.eu/wp-content/uploads/2013/10/B2-2Report_1-UNIVI.pdf
http://airuse.eu/wp-content/uploads/2013/12/B2-1Sampling-analysis-carbonaceous-aerosol-LECTURE.pdf
http://airuse.eu/wp-content/uploads/2013/12/B2-1Sampling-analysis-carbonaceous-aerosol-LECTURE.pdf
http://airuse.eu/wp-content/uploads/2013/12/B2-1Sampling-analysis-carbonaceous-aerosol-LECTURE.pdf
http://airuse.eu/wp-content/uploads/2013/10/B7-1-ES_Methods-BCN-CMA-and-MgC12_b7.pdf
http://airuse.eu/wp-content/uploads/2013/10/B7-1-ES_Methods-BCN-CMA-and-MgC12_b7.pdf
http://airuse.eu/wp-content/uploads/2013/10/B7-1-ES_Methods-BCN-CMA-and-MgC12_b7.pdf
http://airuse.eu/wp-content/uploads/2013/11/B4-2MILESTONE-tracers-biomass.pdf
http://airuse.eu/project/objectives/work-packages/d-communication-and-dissemination/d-2-life-information-boards/
http://airuse.eu/wp-content/uploads/2013/10/minutes_bdebate_urban_air_110713.pdf
http://airuse.eu/wp-content/uploads/2013/10/minutes_bdebate_urban_air_110713.pdf
http://airuse.eu/wp-content/uploads/2013/10/minutes_bdebate_urban_air_110713.pdf
http://airuse.eu/outreach-dissemination/media/
http://airuse.eu/wp-content/uploads/2013/11/7_praga-KARANASIOU-EAC2013.pdf
http://airuse.eu/wp-content/uploads/2013/11/7_praga-KARANASIOU-EAC2013.pdf
http://airuse.eu/wp-content/uploads/2013/11/7_praga-KARANASIOU-EAC2013.pdf
http://airuse.eu/wp-content/uploads/2013/11/7_Praga-GIULIA-EAC2013.pdf
http://airuse.eu/wp-content/uploads/2013/11/7_Praga-GIULIA-EAC2013.pdf
http://airuse.eu/wp-content/uploads/2013/11/7_Praga-GIULIA-EAC2013.pdf
http://airuse.eu/wp-content/uploads/2013/11/2013_06-inception_AIRUSE_REVISED.pdf
http://airuse.eu/wp-content/uploads/2013/10/2013_01-E2-Summary-review-January-2013.pdf
http://airuse.eu/wp-content/uploads/2013/10/B2-2Report_1-UNIVI.pdf
http://airuse.eu/wp-content/uploads/2013/11/2013_06-inception_AIRUSE_REVISED.pdf
http://airuse.eu/wp-content/uploads/2013/10/2013_05-E2-Summary-review-May-20131.pdf
http://airuse.eu/wp-content/uploads/2013/10/B7-1-ES_Methods-BCN-CMA-and-MgC12_b7.pdf
http://airuse.eu/wp-content/uploads/2013/10/B7-1-ES_Methods-BCN-CMA-and-MgC12_b7.pdf
http://airuse.eu/wp-content/uploads/2013/10/B7-1-ES_Methods-BCN-CMA-and-MgC12_b7.pdf
http://airuse.eu/wp-content/uploads/2013/10/minutes_bdebate_urban_air_110713.pdf
http://airuse.eu/wp-content/uploads/2013/10/minutes_bdebate_urban_air_110713.pdf
http://airuse.eu/wp-content/uploads/2013/10/minutes_bdebate_urban_air_110713.pdf


 

 

Deliverable E2: Summary reviews on the project progress 

 

AIRUSE LIFE 11 ENV/ES/584 

10 / 29 

4. SUMMARY REVIEW FOR T HE PERIOD  01/10/2013 TO 31/01/2014 

4.1. Activities Follow-up 

The following summary report covers AIRUSE LIFE11 ENV/ES/584 activities from 

01/10/2013 to 31/01/2014.  

All activities were launched on time and the project progresses according to the proposed 

timetable.  

Only small delays occurred in some activities, without affecting the overall progress of the 

project: 

 One of the milestones of action D4, “Organizing teacher’s seminar “, has been 
postponed form its original deadline 31/03/2014, to 31/10/2014 to be able to include 

project’s results and also to coincide with the beginning of school year. Nevertheless, 

materials for the seminar are already prepared. 

The main tasks initiated or accomplished after last summary report were: 

 Completion of the sampling campaign 

 Determination of the Sahara dust contribution and chemical composition 

 Determination of the traffic source impact on PM levels in Barcelona 

 Identification of biomass burning tracers 

 Evaluation of the effectiveness of dust suppressants CMA and MgCl2 

 Test of the effectiveness of nanopolymer materials 

 Organisation of the public event "Energy and urban air quality" (Madrid) 

 Continuous update of the project’s website 

 Execution of the project’s information leaflet  

 Several dissemination activities presenting the project (see detail on table) 

 

4.1.1. AIRUSE publications 

IDAEA-CSIC D4 01/09/2013 Overview of the AIRUSE project, abstract   

UNIFI D4 01/09/2013 
Study of the aerosol elemental composition with high time resolution: 

preliminary results from the AIRUSE Project 

UAVR D4 01/09/2013 
Influence of operating conditions on emissions from domestic combustion 

particles - CNA Aveiro 2013 

UNIFI D4 02/12/2013 
Study of Saharan dustfall in Southern Europe: preliminary results from the 

AIRUSE LIFE+ Project 

4.1.2. AIRUSE reports 

IDAEA-CSIC B7 19/04/2013 Pavement skid resistance with surface irrigation to reduce air pollution 

UNIFI B2 30/04/2013 Sampling Campaigns Technical report 1 

IDAEA-CSIC B7 30/06/2013 
Methods used in Barcelona to evaluate the effectiveness of CMA and MgCl2 

in reducing road dust emissions 

UNIFI B2 31/10/2013 Sampling Campaigns Technical report 2 

IDAEA-CSIC B7 31/10/2013 
The scientific basis of street cleaning activities as road dust mitigation 

measure. 

IDAEA-CSIC B7 31/12/2013 Public Transport Network in Barcelona: Measures to improve air quality 

UAVR E2 31/12/2013 Identification of biomass burning tracers 

http://airuse.eu/wp-content/uploads/2013/11/7_praga-KARANASIOU-EAC2013.pdf
http://airuse.eu/wp-content/uploads/2013/11/7_Praga-GIULIA-EAC2013.pdf
http://airuse.eu/wp-content/uploads/2013/11/7_Praga-GIULIA-EAC2013.pdf
http://airuse.eu/wp-content/uploads/2013/11/10_CNA-Vicente-et-al.pdf
http://airuse.eu/wp-content/uploads/2013/11/10_CNA-Vicente-et-al.pdf
http://airuse.eu/wp-content/uploads/2013/11/12_ENEA_Giulia.pdf
http://airuse.eu/wp-content/uploads/2013/11/12_ENEA_Giulia.pdf
http://airuse.eu/wp-content/uploads/2013/10/informe-pruebas-deslizamiento.pdf
http://airuse.eu/wp-content/uploads/2013/10/B2-2Report_1-UNIVI.pdf
http://airuse.eu/wp-content/uploads/2013/10/B7-1-ES_Methods-BCN-CMA-and-MgC12_b7.pdf
http://airuse.eu/wp-content/uploads/2013/10/B7-1-ES_Methods-BCN-CMA-and-MgC12_b7.pdf
http://airuse.eu/wp-content/uploads/2013/10/B2-5Report_2-FLUCARELI.pdf
http://airuse.eu/wp-content/uploads/2013/10/B7-3-ES_road-cleaning.pdf
http://airuse.eu/wp-content/uploads/2013/10/B7-3-ES_road-cleaning.pdf
http://airuse.eu/wp-content/uploads/2013/10/B7-2-ES-TMB-mesures.pdf
http://airuse.eu/wp-content/uploads/2013/11/B4-2MILESTONE-tracers-biomass.pdf
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4.1.3. AIRUSE Training Materials 

UAVR B4 01/03/2013 Course materials on biomass combustion 1 

UAVR B4 01/03/2013 Course materials on biomass combustion 2 

IDAEA-CSIC B2 09/09/2013 Course materials on receptor model for source apportionment studies 

UAVR B2 17/06/2013 
Course materials on sampling of atmospheric aerosols and characterisation of 

their carbonaceous content 

4.1.4. AIRUSE other dissemination materials 

IDAEA-CSIC D1 - Project website  

AIRUSE D2 31/01/2013 LIFE+ Information boards  

AICE-ITC D4 31/01/2014 Informative leaflets  

AIRUSE D4 - Articles in general and trade press  

IDAEA-CSIC D4 01/09/2013 
Poster of AIRUSE expected results on Evaluation of CMA and MgCl2 as 

dust suppressants in Barcelona 

IDAEA-CSIC D4 01/09/2013 Poster of AIRUSE Overview 

UAVR D4 01/09/2013 
Poster of  Emissions of gases and PM2.5 during combustion of wood logs in 

a stove or a fireplace 

UAVR D4 06/11/2013 
Poster of Influence of operating conditions on emissions from domestic 

combustion particle 

UNIFI D4  02/12/2013 
Poster of Study of Saharan dustfall in Southern Europe: preliminary results 

from the AIRUSE LIFE+ Project 

4.1.5. AIRUSE events 

IDAEA-CSIC D4 18/09/2013 Event "Energy and urban air quality" (Madrid) 

IDAEA-CSIC D3 11/07/2013 Urban Air Quality: The Challenge Of Non-Exhaust Emissions From Traffic  

4.1.6. AIRUSE training activities 

UAVR D4 17/06/2013 
Course on sampling of atmospheric aerosols and analysis of their 

carbonaceous content (Aveiro) 

UAVR D4 14/07/2013 Summer Academy (Aveiro) 

UAVR D4 01/03/2013 Course on biomass combustion (Aveiro)  

IDAEA-CSIC B6 02/08/2013 Training activity on road dust sampling device (Athens) 

IDAEA-CSIC B2 09/09/2013 Training activity on state-of-the-art receptor modelling (Florence) 

4.1.7. AIRUSE networking with other projects 

IDAEA-CSIC E3 02/01/2014 MEDHISS: The Health protocol 

IDAEA-CSIC E3 25/11/2013 Particulate Matter Modelling, Monitoring and Management (PM3) 

IDAEA-CSIC E3 21/11/2013 LIFE+ Platform Meeting on Alternative Future Urban Mobility 

IDAEA-CSIC E3 18/11/2013 Kick off meeting of the LIFE MEDHISS Project 

IDAEA-CSIC E3 09/07/2013 MED-PARTICLES FINAL CONFERENCE 

AICE-ITC E3 14/05/2013 LIFE+ Networking Event 

4.1.8. AIRUSE presentations in other events 

UAVR D4 02/12/2013 7th International Workshop on Sand/Dust storms and Associated Dustfall 

IDAEA-CSIC D4 28/11/2013 Energy efficiency and natural gas 

IDAEA-CSIC D4 07/11/2013 Environmental seminar “Urban air quality and human health" 

UAVR D4 06/11/2013 10ª National Environmental Conference (10CNA) 

IDAEA-CSIC D4 31/10/2013 
Plans for the improvement of the quality of the air – Measures and 

experience 

IDAEA-CSIC D4 19/09/2013 Challenges to the improvement of air quality 

IDAEA-UNIFI-

UAVR 
D4 01/09/2013 European Aerosol Conference (EAC 2013) 

UNIFI D4 27/09/2013 European Research Night 

  

http://airuse.eu/wp-content/uploads/2013/12/1_PT_COURSES-BIOMASS-MATERIALS1.pdf
http://airuse.eu/wp-content/uploads/2013/12/1_PT_COURSES-BIOMASS-MATERIALS2.pdf
http://airuse.eu/wp-content/uploads/2014/01/B2-3Training-florence_presentation.pdf
http://airuse.eu/wp-content/uploads/2013/12/B2-1Sampling-analysis-carbonaceous-aerosol-LECTURE.pdf
http://airuse.eu/wp-content/uploads/2013/12/B2-1Sampling-analysis-carbonaceous-aerosol-LECTURE.pdf
http://airuse.eu/wp-content/uploads/2013/10/Evaluaci%C3%B3n-de-CMA-y-MgCl2.pdf
http://airuse.eu/project/objectives/work-packages/d-communication-and-dissemination/d-2-life-information-boards/1-spain_airuse-notice-board-2/
http://airuse.eu/wp-content/uploads/2013/10/A1-Airuse-triptic-red.pdf
http://airuse.eu/outreach-dissemination/media/
http://airuse.eu/wp-content/uploads/2013/12/7_Praga-FULVIO-EAC2013.jpg
http://airuse.eu/wp-content/uploads/2013/12/7_Praga-FULVIO-EAC2013.jpg
http://airuse.eu/wp-content/uploads/2013/12/7_Praga-AIRUSE-poster-EAC2013.jpg
http://airuse.eu/wp-content/uploads/2013/10/7_Praga-MARTINS-EAC2013.jpg
http://airuse.eu/wp-content/uploads/2013/10/7_Praga-MARTINS-EAC2013.jpg
http://airuse.eu/wp-content/uploads/2013/12/10_CNA-poster-vicente.pdf
http://airuse.eu/wp-content/uploads/2013/12/10_CNA-poster-vicente.pdf
http://airuse.eu/wp-content/uploads/2014/01/12_ENEA_Giulia-poster.pdf
http://airuse.eu/wp-content/uploads/2014/01/12_ENEA_Giulia-poster.pdf
http://airuse.eu/event/energy-and-urban-air-quality/?lang=en/
http://airuse.eu/event/urban-air-quality-the-challenge-of-non-exhaust-emissions-from-traffic/?lang=en/
http://airuse.eu/event/summer-academy/?lang=en/
http://airuse.eu/event/medhiss-the-health-protocol/?lang=en/
http://airuse.eu/event/particulate-matter-modelling-monitoring-and-management-pm3/?lang=en/
http://airuse.eu/event/alternative-future-urban-mobility/?lang=en/
http://airuse.eu/event/kick-off-meeting-of-the-life-medhiss-project/?lang=en/
http://airuse.eu/event/med-particles-final-conference/?lang=en/
http://airuse.eu/event/life-networking-event/?lang=en/
http://airuse.eu/event/1588/?lang=en/
http://airuse.eu/event/lefficienza-energetica-e-il-gas-naturale/?lang=en/
http://airuse.eu/event/seminario-de-gestion-ambiental-calidad-del-aire-urbano-y-salud-humana/?lang=en/
http://airuse.eu/event/10a-conferencia-nacional-do-ambiente-10cna/?lang=en/
http://airuse.eu/event/plans-de-millora-de-la-qualitat-de-laire-mesures-i-experiencies/?lang=en/
http://airuse.eu/event/plans-de-millora-de-la-qualitat-de-laire-mesures-i-experiencies/?lang=en/
http://airuse.eu/event/retos-para-la-mejora-de-la-calidad-del-aire/?lang=en/
http://airuse.eu/event/european-aerosol-conference-eac-2013/?lang=en/
http://airuse.eu/event/european-research-night/
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4.2. Deliverables check-up 

Action Date Deadline 
 

Title  

A.1 
Minute of meeting with the local 

authorities 1 
05/12/2012 31/12/2012 100% 

Minutes of meeting with Department of 
Territory and Sustainability, Generalitat de 
Catalunya 

A.1 
Minute of meeting with the local 

authorities 2 
13/12/2012 31/12/2012 100% 

Minutes of meeting with Madrid City 
Council and Ministry of Agriculture, Food 
and Environment, Spain 

A.1 
Minute of meeting with the local 

authorities 5 
19/12/2012 31/12/2012 100% 

Minutes of meeting with Department for 
Territory, Environment and Mobility 
Politics of Regional Government of 
Tuscany, ITALY 

A.1 
Minute of meeting with the local 

authorities 3 
20/12/2012 31/12/2012 100% 

Minutes of meeting with the North 
Regional Coordination and Development 
Commission, Portugal (CCDR-N)  

A.1 
Minute of meeting with the local 

authorities 4 
20/02/2013 31/12/2012 100% 

Minutes of meeting with Greek Ministry 
of Environment, Energy and Climate 
Change (MEECC) 

B.1 Historical chemical composition 1 31/05/2013 31/05/2013 100% 
Historical chemical composition database 
Spain 

B.1 Historical chemical composition 2 31/05/2013 31/05/2013 100% 
Historical chemical composition database 
Portugal 

B.1 Historical chemical composition 3 31/05/2013 31/05/2013 100% 
Historical chemical composition database 
Italy 

B.1 Historical chemical composition 4 31/05/2013 31/05/2013 100% 
Historical chemical composition database 
Greece 

B.1 
Review on contribution of emission 

sources  
30/06/2013 30/06/2013 100% 

Literature review on Contribution of 
emission sources in Southern Europe 

B.2 Sampling Campaigns 30/04/2013 31/01/2014 100% 
Sampling Campaigns Technical report 1 
(6months) 

B.2 Sampling Campaigns 31/10/2013 31/01/2014 100% 
Sampling Campaigns Technical report 2 
(12 months) 

B.2 
Training material for the technical 

staff 1 
17/06/2013 31/08/2013 100% 

Course materials on sampling of 
atmospheric aerosols and analysis of their 
carbonaceous content 

B.2 
Training material for the technical 

staff 2 
02/08/2013 31/08/2013 100% 

Training materials on state-of-the-art receptor 

modelling (Florence) 

B.4 
Training on biomass combustion 

and sampling 
06/03/2013 31/12/2014 100% 

Course on biomass combustion and sampling 

of emission from this source (Aveiro) 

B.4 
Training on biomass combustion 

and sampling 
06/03/2013 31/12/2014 100% 

Course materials on biomass combustion and 

sampling of emission from this source (Aveiro) 

B.6 
Training on road dust sampling 

device 
02/08/2013 31/08/2014 100% 

Training activity on road dust sampling device 

(Athens) 

B.7 
Report mitigation measures in S. 

Europe (project trial) 1 
30/06/2013 30/06/2014 100% 

Methods used in Barcelona to evaluate the 

effectiveness of CMA and MgCl2 in reducing 

road dust emissions 

B.7 
Report mitigation measures in S. 

Europe (project trial) 2 
31/10/2013 30/06/2014 100% 

The scientific basis of street cleaning activities 

as road dust mitigation measure 

B.7 
Report mitigation measures in S. 

Europe (project trial) 3 
31/12/2013 30/06/2014 100% 

Public Transport Network in BCN: Measures to 

improve air quality 

C.2 
Questionnaires for the public and 

stakeholders 1 
30/11/2012 31/12/2014 100% 

Questionnaire concerning mitigation measures 

for stakeholders (action A.1) 

D.1 Project website  31/12/2012 31/12/2012 on go Project website  

D.2 LIFE+ Information boards  31/01/2013 31/01/2013 100% Information boards bilingual 

D.3 Minutes of the Open-forum  12/07/2013 31/12/2013 100% 

Minutes of the event "Urban Air Quality: The 

Challenge Of Non-Exhaust Emissions From 

Traffic"  

D.4 Informative leaflets  31/01/2/2014 31/12/2015 100% Leaflet 

D.4 Articles in general and trade press  on going 30/06/2016 On go Media web section 

D.4 
Publications in journals / 

conferences 1 
06/09/2013 30/09/2016 100% 

Overview of AIRUSE project: Testing and 

Development of air quality mitigation measures 

in South. Europe - EAC Prague 2013 

D.4 
Publications in journals / 

conferences 2 
06/09/2013 30/09/2016 100% 

Study of the aerosol elemental composition 

with high time resolution: preliminary results 

from the AIRUSE LIFE+ Project - EAC Prague 

2013 

D.4 
Publications in journals / 

conferences 3 
02/12/2013 30/09/2016 100% 

Study of Saharan dustfall in Southern Europe: 

preliminary results from the AIRUSE LIFE+ 

Project - Rome 2013 

D.4 
Publications in journals / 

conferences 4 
08/11/2013 30/09/2016 100% 

Influence of operating conditions on emissions 

from domestic combustion particles - CNA 

Aveiro 2013 

E.1 Inception report 30/07/2013 30/06/2013 100% Inception Report  

http://airuse.eu/news/meeting-at-the-department-of-territory-and-sustainability-generalitat-de-catalunya/
http://airuse.eu/news/meeting-at-the-department-of-territory-and-sustainability-generalitat-de-catalunya/
http://airuse.eu/news/meeting-at-the-department-of-territory-and-sustainability-generalitat-de-catalunya/
http://airuse.eu/event/meeting-with-the-madrid-city-council-and-the-ministry-of-agriculture-food-and-environment-spain/
http://airuse.eu/event/meeting-with-the-madrid-city-council-and-the-ministry-of-agriculture-food-and-environment-spain/
http://airuse.eu/event/meeting-with-the-madrid-city-council-and-the-ministry-of-agriculture-food-and-environment-spain/
http://airuse.eu/event/meeting-with-the-department-for-territory-environment-and-mobility-politics-of-the-regional-government-of-tuscany-italy/
http://airuse.eu/event/meeting-with-the-department-for-territory-environment-and-mobility-politics-of-the-regional-government-of-tuscany-italy/
http://airuse.eu/event/meeting-with-the-department-for-territory-environment-and-mobility-politics-of-the-regional-government-of-tuscany-italy/
http://airuse.eu/event/meeting-with-the-department-for-territory-environment-and-mobility-politics-of-the-regional-government-of-tuscany-italy/
http://airuse.eu/event/meeting-with-the-north-regional-coordination-and-development-commission-of-portugal/
http://airuse.eu/event/meeting-with-the-north-regional-coordination-and-development-commission-of-portugal/
http://airuse.eu/event/meeting-with-the-north-regional-coordination-and-development-commission-of-portugal/
http://airuse.eu/event/meeting-with-the-greek-ministry-of-environment-energy-and-climate-change-meecc/
http://airuse.eu/event/meeting-with-the-greek-ministry-of-environment-energy-and-climate-change-meecc/
http://airuse.eu/event/meeting-with-the-greek-ministry-of-environment-energy-and-climate-change-meecc/
http://airuse.eu/wp-content/uploads/2013/10/B2-2Report_1-UNIVI.pdf
http://airuse.eu/wp-content/uploads/2013/10/B2-2Report_1-UNIVI.pdf
http://airuse.eu/wp-content/uploads/2013/10/B2-5Report_2-FLUCARELI.pdf
http://airuse.eu/wp-content/uploads/2013/10/B2-5Report_2-FLUCARELI.pdf
http://airuse.eu/wp-content/uploads/2013/12/B2-1Sampling-analysis-carbonaceous-aerosol-LECTURE.pdf
http://airuse.eu/wp-content/uploads/2013/12/B2-1Sampling-analysis-carbonaceous-aerosol-LECTURE.pdf
http://airuse.eu/wp-content/uploads/2013/12/B2-1Sampling-analysis-carbonaceous-aerosol-LECTURE.pdf
http://airuse.eu/wp-content/uploads/2014/01/B2-3Training-florence_presentation.pdf
http://airuse.eu/wp-content/uploads/2014/01/B2-3Training-florence_presentation.pdf
http://airuse.eu/event/biomass-combustion-short-course/
http://airuse.eu/event/biomass-combustion-short-course/
http://airuse.eu/event/biomass-combustion-short-course/
http://airuse.eu/event/biomass-combustion-short-course/
http://airuse.eu/event/road-dust-sampling-device-training/?lang=en/
http://airuse.eu/event/road-dust-sampling-device-training/?lang=en/
http://airuse.eu/wp-content/uploads/2013/10/B7-1-ES_Methods-BCN-CMA-and-MgC12_b7.pdf
http://airuse.eu/wp-content/uploads/2013/10/B7-1-ES_Methods-BCN-CMA-and-MgC12_b7.pdf
http://airuse.eu/wp-content/uploads/2013/10/B7-1-ES_Methods-BCN-CMA-and-MgC12_b7.pdf
http://airuse.eu/wp-content/uploads/2013/10/B7-3-ES_road-cleaning.pdf
http://airuse.eu/wp-content/uploads/2013/10/B7-3-ES_road-cleaning.pdf
http://airuse.eu/wp-content/uploads/2013/10/B7-2-ES-TMB-mesures.pdf
http://airuse.eu/wp-content/uploads/2013/10/B7-2-ES-TMB-mesures.pdf
http://airuse.eu/wp-content/uploads/2013/10/A1-Questionnary-for-mitigation-measures.pdf
http://airuse.eu/wp-content/uploads/2013/10/A1-Questionnary-for-mitigation-measures.pdf
http://airuse.eu/wp-content/uploads/2013/11/B4-2MILESTONE-tracers-biomass.pdf
http://airuse.eu/project/objectives/work-packages/d-communication-and-dissemination/d-2-life-information-boards/
http://airuse.eu/wp-content/uploads/2013/10/minutes_bdebate_urban_air_110713.pdf
http://airuse.eu/wp-content/uploads/2013/10/minutes_bdebate_urban_air_110713.pdf
http://airuse.eu/wp-content/uploads/2013/10/minutes_bdebate_urban_air_110713.pdf
http://airuse.eu/wp-content/uploads/2013/10/A1-Airuse-triptic-red.pdf
http://airuse.eu/outreach-dissemination/media/
http://airuse.eu/wp-content/uploads/2013/11/7_praga-KARANASIOU-EAC2013.pdf
http://airuse.eu/wp-content/uploads/2013/11/7_praga-KARANASIOU-EAC2013.pdf
http://airuse.eu/wp-content/uploads/2013/11/7_praga-KARANASIOU-EAC2013.pdf
http://airuse.eu/wp-content/uploads/2013/11/7_Praga-GIULIA-EAC2013.pdf
http://airuse.eu/wp-content/uploads/2013/11/7_Praga-GIULIA-EAC2013.pdf
http://airuse.eu/wp-content/uploads/2013/11/7_Praga-GIULIA-EAC2013.pdf
http://airuse.eu/wp-content/uploads/2013/11/7_Praga-GIULIA-EAC2013.pdf
http://airuse.eu/wp-content/uploads/2013/11/12_ENEA_Giulia.pdf
http://airuse.eu/wp-content/uploads/2013/11/12_ENEA_Giulia.pdf
http://airuse.eu/wp-content/uploads/2013/11/12_ENEA_Giulia.pdf
http://airuse.eu/wp-content/uploads/2013/11/10_CNA-Vicente-et-al.pdf
http://airuse.eu/wp-content/uploads/2013/11/10_CNA-Vicente-et-al.pdf
http://airuse.eu/wp-content/uploads/2013/11/10_CNA-Vicente-et-al.pdf
http://airuse.eu/wp-content/uploads/2013/11/2013_06-inception_AIRUSE_REVISED.pdf
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Action Date Deadline 
 

Title  

E.2 
Summary review on project 

progress 1 
31/01/2013 30/09/2016 100% Summary review January 2013 

E.2 
Summary review on project 

progress 2 
30/04/2013 30/09/2016 100% Sampling Campaign report 1 April 2013 

E.2 
Summary review on project 

progress 3 
30/05/2013 30/09/2016 100% Inception Report May 2013 

E.2 
Summary review on project 

progress 4 
31/05/2013 30/09/2016 100% Summary review May 2013 

E.2 
Summary review on project 

progress 5 
30/09/2013 30/09/2016 100% 

Summary review September 2013 

 

E.2 
Summary review on project 

progress 6 
30/06/2013 30/09/2016 100% 

Methods used in Barcelona to evaluate the 

effectiveness of CMA and MgCl2 in reducing 

road dust emissions June 2013 

E.2 
Summary review on project 

progress 7 
31/10/2013 30/09/2016 100% Sampling Campaign report 2 October 2013 

E.2 
Summary review on project 

progress 8 
31/12/2013 30/09/2016 100% 

Identification of biomass burning tracers 

December 2013 

E.3 Minutes of the expert´s workshop 1 12/07/2013 31/03/2014 100% 

Minutes of the event "Urban Air Quality: The 

Challenge Of Non-Exhaust Emissions From 

Traffic"  

 

  

http://airuse.eu/wp-content/uploads/2013/10/2013_01-E2-Summary-review-January-2013.pdf
http://airuse.eu/wp-content/uploads/2013/10/B2-2Report_1-UNIVI.pdf
http://airuse.eu/wp-content/uploads/2013/11/2013_06-inception_AIRUSE_REVISED.pdf
http://airuse.eu/wp-content/uploads/2013/10/2013_05-E2-Summary-review-May-20131.pdf
http://airuse.eu/wp-content/uploads/2013/10/2013_09-E2-Summary-review-September-2013.pdf
http://airuse.eu/wp-content/uploads/2013/10/B7-1-ES_Methods-BCN-CMA-and-MgC12_b7.pdf
http://airuse.eu/wp-content/uploads/2013/10/B7-1-ES_Methods-BCN-CMA-and-MgC12_b7.pdf
http://airuse.eu/wp-content/uploads/2013/10/B7-1-ES_Methods-BCN-CMA-and-MgC12_b7.pdf
http://airuse.eu/wp-content/uploads/2013/10/B2-5Report_2-FLUCARELI.pdf
http://airuse.eu/wp-content/uploads/2013/11/B4-2MILESTONE-tracers-biomass.pdf
http://airuse.eu/wp-content/uploads/2013/11/B4-2MILESTONE-tracers-biomass.pdf
http://airuse.eu/wp-content/uploads/2013/10/minutes_bdebate_urban_air_110713.pdf
http://airuse.eu/wp-content/uploads/2013/10/minutes_bdebate_urban_air_110713.pdf
http://airuse.eu/wp-content/uploads/2013/10/minutes_bdebate_urban_air_110713.pdf
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5. SUMMARY REVIEW FOR T HE PERIOD  01/02/2014 TO 31/05/2014 

5.1. Activities Follow-up 

The following summary report covers AIRUSE LIFE11 ENV/ES/584 activities from 

01/02/2014 to 31/05/2014.  

Activities were launched on time and the project progresses according to the proposed 

timetable.  

Only small delays occurred in some activities, without affecting the overall progress of the 

project:  

 To complete action A1 a meeting with Greek authorities is still pending, due to agenda 

difficulties of responsible.  

The main tasks initiated or accomplished in this period were: 

 Action A1. The coordinator IDAEA-CSIC and the other beneficiaries had several 

meetings with the regional and national authorities and stakeholders. A questionnaire 

was prepared and given to the stake-holders  

 Action B1. The literature review started on time  

 Action B2. All decisions concerning the sampling campaigns were taken during the 

kick-off meeting and the campaigns started on time  

 Action B3. Beneficiaries IDAEA, UAVR, UNIFI and NCSRD started to report the 

African dust intrusions  

 Action B4. UAVR required information concerning biomass fuels in Southern Europe  

 Action B5. AICE-ITC required information on industrial emissions inventory  

 Action B7. In the kick-off it was decided to test the effectiveness of two dust 

suppressants (CMA, Mg2Cl)  

 Action D1. The website was launched on October 2012  

 Action D2. NCSRD was asked to draft the information panel  

 Action D3. The meetings with the stakeholders took place on time  

 Action E1. The kick-off meeting was celebrated on 29th October 2012 in Barcelona, 

on month 1 of the project  

 Action E2. The first summary review was prepared  

 

5.1.1. List of the projects outcomes during this periode 

PARTNER ACTION  DATE TITLE  

IDAEA-CSIC A1 31/01/2013 Meetings with the national authorities 

IDAEA-CSIC D1 - Project website  

NCSRD D2 31/01/2013 LIFE+ Information boards  

5.1.2. Dissemination activities 

 PARTNER ACTION  DATE TITLE  

IDAEA-CSIC D1 - Project website  

NCSRD D2 31/01/2013 LIFE+ Information boards  

 

http://airuse.eu/wp-content/uploads/2013/10/Evaluaci%C3%B3n-de-CMA-y-MgCl2.pdf
http://airuse.eu/project/objectives/work-packages/d-communication-and-dissemination/d-2-life-information-boards/1-spain_airuse-notice-board-2/
http://airuse.eu/wp-content/uploads/2013/10/Evaluaci%C3%B3n-de-CMA-y-MgCl2.pdf
http://airuse.eu/project/objectives/work-packages/d-communication-and-dissemination/d-2-life-information-boards/1-spain_airuse-notice-board-2/
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5.2. Deliverables check-up 

ACTION  DATE DEADLINE  STATUS TITLE  

A.1 
Minutes of meeting with the 

local authorities 1 
05/12/2012 31/12/2012 100% 

Minutes of meeting with Department of 
Territory and Sustainability, Generalitat 
de Catalunya 

A.1 
Minutes of meeting with the 

local authorities 2 
13/12/2012 31/12/2012 100% 

Minutes of meeting with Madrid City 
Council and Ministry of Agriculture, 
Food and Environment, Spain 

A.1 
Minutes of meeting with the 

local authorities 3 
19/12/2012 31/12/2012 100% 

Minutes of meeting with Department for 
Territory, Environment and Mobility 
Politics of Regional Government of 
Tuscany, ITALY 

A.1 
Minutes of meeting with the 

local authorities 4 
20/12/2012 31/12/2012 100% 

Minutes of meeting with the North 
Regional Coordination and Development 
Commission, Portugal (CCDR-N) 

D.1 Project website  31/12/2012 31/12/2012 On going Project website  

D.2 LIFE+ Information boards  31/01/2013 31/01/2013 100% Information boards bilingual 

 

 

http://airuse.eu/news/meeting-at-the-department-of-territory-and-sustainability-generalitat-de-catalunya/
http://airuse.eu/news/meeting-at-the-department-of-territory-and-sustainability-generalitat-de-catalunya/
http://airuse.eu/news/meeting-at-the-department-of-territory-and-sustainability-generalitat-de-catalunya/
http://airuse.eu/event/meeting-with-the-madrid-city-council-and-the-ministry-of-agriculture-food-and-environment-spain/
http://airuse.eu/event/meeting-with-the-madrid-city-council-and-the-ministry-of-agriculture-food-and-environment-spain/
http://airuse.eu/event/meeting-with-the-madrid-city-council-and-the-ministry-of-agriculture-food-and-environment-spain/
http://airuse.eu/event/meeting-with-the-department-for-territory-environment-and-mobility-politics-of-the-regional-government-of-tuscany-italy/
http://airuse.eu/event/meeting-with-the-department-for-territory-environment-and-mobility-politics-of-the-regional-government-of-tuscany-italy/
http://airuse.eu/event/meeting-with-the-department-for-territory-environment-and-mobility-politics-of-the-regional-government-of-tuscany-italy/
http://airuse.eu/event/meeting-with-the-department-for-territory-environment-and-mobility-politics-of-the-regional-government-of-tuscany-italy/
http://airuse.eu/event/meeting-with-the-north-regional-coordination-and-development-commission-of-portugal/
http://airuse.eu/event/meeting-with-the-north-regional-coordination-and-development-commission-of-portugal/
http://airuse.eu/event/meeting-with-the-north-regional-coordination-and-development-commission-of-portugal/
http://airuse.eu/wp-content/uploads/2013/11/B4-2MILESTONE-tracers-biomass.pdf
http://airuse.eu/project/objectives/work-packages/d-communication-and-dissemination/d-2-life-information-boards/
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6. SUMMARY REVIEW FOR T HE PERIOD  01/06/2014 TO 30/09/2014 

6.1. Activities Follow-up 

The following summary report covers AIRUSE LIFE11 ENV/ES/584 activities from 

01/06/2014 to 30/09/2014.  

Activities were launched on time and the project progresses according to the proposed 

timetable.  

Only small delays occurred without affecting the overall progress of the project:  

 During action A1 a meeting took place 2 months latter then the proposed deadline, for 

agenda difficulties of the Greek public authorities.  

 

The main tasks initiated or accomplished in this period were: 

 Action B1. The literature review was completed on time 

 Action B2. No problems or delays in the sampling campaigns 

 Action B3. Beneficiaries IDAEA-CSIC, NCSRD, UAVR and UNIFI started to sample 

PM filters during African dust episodes 

 Action B4. Milestone identification of biomass burning tracers was accomplished 

 Action B5. AICE-ITC is drafting the report on industrial emissions inventory 

 Action B6. The campaign in the traffic site in Barcelona was completed April-June 

2013 

 Action B7. The CMA and Mg2Cl started and completed 2 April-3June 2013 

 Action D1. The website is updated on 2 weekly basis 

 Action D2. NCSRD sent the format of the panel and all beneficiaries have installed it  

 Action D3. Experts workshop organised 

 Action D4. Numerous dissemination activities 

 Action E1. Cristina de Vasconcelos was contracted for the administration tasks of 

AIRUSE 

 Action E2. The second summary review was prepared 

 Action E3. Networking with LIFE+ projects DIAPASON, MED-PARTICLES 

 

6.1.1. AIRUSE reports 

IDAEA-CSIC B7 19/04/2013 
Pavement skid resistance with surface irrigation to reduce air 

pollution 

UNIFI B2 30/04/2013 Sampling Campaigns Technical report 1 

6.1.2. AIRUSE Training Materials 

UAVR B4 01/03/2013 Course materials on biomass combustion 1 

UAVR B4 01/03/2013 Course materials on biomass combustion 2 

6.1.3. AIRUSE other dissemination materials 

IDAEA-CSIC D1 - Project website  

AIRUSE D2 31/01/2013 LIFE+ Information boards  

AIRUSE D4 - Articles in general and trade press  

http://airuse.eu/wp-content/uploads/2013/10/informe-pruebas-deslizamiento.pdf
http://airuse.eu/wp-content/uploads/2013/10/informe-pruebas-deslizamiento.pdf
http://airuse.eu/wp-content/uploads/2013/10/B2-2Report_1-UNIVI.pdf
http://airuse.eu/wp-content/uploads/2013/12/1_PT_COURSES-BIOMASS-MATERIALS1.pdf
http://airuse.eu/wp-content/uploads/2013/12/1_PT_COURSES-BIOMASS-MATERIALS2.pdf
http://airuse.eu/wp-content/uploads/2013/10/Evaluaci%C3%B3n-de-CMA-y-MgCl2.pdf
http://airuse.eu/project/objectives/work-packages/d-communication-and-dissemination/d-2-life-information-boards/1-spain_airuse-notice-board-2/
http://airuse.eu/outreach-dissemination/media/
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6.1.4. AIRUSE training activities 

UAVR D4 01/03/2013 Course on biomass combustion 

6.1.5. AIRUSE networking with other projects 

AICE-ITC E3 14/05/2013 LIFE+ Networking Event 

6.2. Deliverables check-up 

ACTION  DATE DEADLINE  STATUS TITLE  

A.1 Minute of meeting with the local authorities 1 05/12/2012 31/12/2012 100% 

Minutes of meeting with 
Department of Territory and 
Sustainability, Generalitat de 
Catalunya 

A.1 Minute of meeting with the local authorities 2 13/12/2012 31/12/2012 100% 

Minutes of meeting with Madrid 
City Council and Ministry of 
Agriculture, Food and 
Environment, Spain 

A.1 Minute of meeting with the local authorities 3 20/12/2012 31/12/2012 100% 

Minutes of meeting with the 
North Regional Coordination and 
Development Commission, 
Portugal (CCDR-N) 

A.1 Minute of meeting with the local authorities 4 20/02/2013 31/12/2012 100% 
Minutes of meeting with Greek 
Ministry of Environment, Energy 
and Climate Change (MEECC) 

A.1 Minute of meeting with the local authorities 5 19/12/2012 31/12/2012 100% 

Minutes of meeting with 
Department for Territory, 
Environment and Mobility 
Politics of Regional Government 
of Tuscany, ITALY 

B.1 Historical chemical composition 1 31/05/2013 31/05/2013 100% 
Historical chemical composition 
database Spain 

B.1 Historical chemical composition 2 31/05/2013 31/05/2013 100% 
Historical chemical composition 
database Portugal 

B.1 Historical chemical composition 3 31/05/2013 31/05/2013 100% 
Historical chemical composition 
database Italy 

B.1 Historical chemical composition 4 31/05/2013 31/05/2013 100% 
Historical chemical composition 
database Greece 

B.2 Sampling Campaigns 30/04/2013 31/01/2014 100% 
Sampling Campaigns Technical 
report 1 (6months) 

D.1 Project website  31/12/2012 31/12/2012 on going Project website  

D.2 LIFE+ Information boards  31/01/2013 31/01/2013 100% Information boards bilingual 

D.4 Articles in general and trade press  on going 30/06/2016 on going Media web section 

E.1 Inception report 30/07/2013 30/06/2013 100% Inception Report  

E.2 Summary review on project progress 1 31/01/2013 30/09/2016 100% Summary review January 2013 

E.2 Summary review on project progress 2 31/05/2013 30/09/2016 100% Summary review May 2013 

http://airuse.eu/event/biomass-combustion-short-course/?lang=en/
http://airuse.eu/event/life-networking-event/?lang=en/
http://airuse.eu/news/meeting-at-the-department-of-territory-and-sustainability-generalitat-de-catalunya/
http://airuse.eu/news/meeting-at-the-department-of-territory-and-sustainability-generalitat-de-catalunya/
http://airuse.eu/news/meeting-at-the-department-of-territory-and-sustainability-generalitat-de-catalunya/
http://airuse.eu/news/meeting-at-the-department-of-territory-and-sustainability-generalitat-de-catalunya/
http://airuse.eu/event/meeting-with-the-madrid-city-council-and-the-ministry-of-agriculture-food-and-environment-spain/
http://airuse.eu/event/meeting-with-the-madrid-city-council-and-the-ministry-of-agriculture-food-and-environment-spain/
http://airuse.eu/event/meeting-with-the-madrid-city-council-and-the-ministry-of-agriculture-food-and-environment-spain/
http://airuse.eu/event/meeting-with-the-madrid-city-council-and-the-ministry-of-agriculture-food-and-environment-spain/
http://airuse.eu/event/meeting-with-the-north-regional-coordination-and-development-commission-of-portugal/
http://airuse.eu/event/meeting-with-the-north-regional-coordination-and-development-commission-of-portugal/
http://airuse.eu/event/meeting-with-the-north-regional-coordination-and-development-commission-of-portugal/
http://airuse.eu/event/meeting-with-the-north-regional-coordination-and-development-commission-of-portugal/
http://airuse.eu/event/meeting-with-the-greek-ministry-of-environment-energy-and-climate-change-meecc/
http://airuse.eu/event/meeting-with-the-greek-ministry-of-environment-energy-and-climate-change-meecc/
http://airuse.eu/event/meeting-with-the-greek-ministry-of-environment-energy-and-climate-change-meecc/
http://airuse.eu/event/meeting-with-the-department-for-territory-environment-and-mobility-politics-of-the-regional-government-of-tuscany-italy/
http://airuse.eu/event/meeting-with-the-department-for-territory-environment-and-mobility-politics-of-the-regional-government-of-tuscany-italy/
http://airuse.eu/event/meeting-with-the-department-for-territory-environment-and-mobility-politics-of-the-regional-government-of-tuscany-italy/
http://airuse.eu/event/meeting-with-the-department-for-territory-environment-and-mobility-politics-of-the-regional-government-of-tuscany-italy/
http://airuse.eu/event/meeting-with-the-department-for-territory-environment-and-mobility-politics-of-the-regional-government-of-tuscany-italy/
http://airuse.eu/wp-content/uploads/2013/10/B2-2Report_1-UNIVI.pdf
http://airuse.eu/wp-content/uploads/2013/10/B2-2Report_1-UNIVI.pdf
http://airuse.eu/wp-content/uploads/2013/11/B4-2MILESTONE-tracers-biomass.pdf
http://airuse.eu/project/objectives/work-packages/d-communication-and-dissemination/d-2-life-information-boards/
http://airuse.eu/outreach-dissemination/media/
http://airuse.eu/wp-content/uploads/2013/11/2013_06-inception_AIRUSE_REVISED.pdf
http://airuse.eu/wp-content/uploads/2013/10/2013_01-E2-Summary-review-January-2013.pdf
http://airuse.eu/wp-content/uploads/2013/10/2013_05-E2-Summary-review-May-20131.pdf
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7. SUMMARY REVIEW FOR T HE PERIOD  01/10/2014 TO 31/01/2015 

7.1. Activities Follow-up 

The following summary report covers AIRUSE LIFE11 ENV/ES/584 activities from 

01/06/2013 to 30/09/2013.  

All activities were launched on time and the project progresses according to the proposed 

timetable.  

Only small delays occurred in some activities, without affecting the overall progress of the 

project: 

 The website, action E1, it was translated to all languages of the project 6 months later. 

It is now fully operational and updated. 

The main tasks initiated or accomplished in this period were: 

 Execution of the sampling campaign 

 Completion of source apportionment review of previous studies in SE 

 Completion of the road dust campaign in Athens 

 Determination of the Sahara dust contribution and chemical composition 

 Evaluation of the effectiveness of dust suppressants CMA and MgCl2 

 Translation and continuous update of the project’s website 

 Organisation of the “Urban Air Quality: The Challenge Of Non-Exhaust Emissions 

From Traffic (Barcelona)” 

 Several dissemination activities presenting the project (see detailed table) 

 

7.1.1. AIRUSE publications during this period 

IDAEA-CSIC D4 01/09/2013 Overview of the AIRUSE project, abstract   

UNIFI D4 01/09/2013 
Study of the aerosol elemental composition with high time resolution: 

preliminary results from the AIRUSE Project 

UAVR D4 01/09/2013 
Influence of operating conditions on emissions from domestic 

combustion particles - CNA Aveiro 2013 

7.1.2. AIRUSE reports 

IDAEA-CSIC B7 19/04/2013 
Pavement skid resistance with surface irrigation to reduce air 

pollution 

UNIFI B2 30/04/2013 Sampling Campaigns Technical report 1 

IDAEA-CSIC B7 30/06/2013 
Methods used in Barcelona to evaluate the effectiveness of CMA and 

MgCl2 in reducing road dust emissions 

7.1.3. AIRUSE Training Materials 

UAVR B4 01/03/2013 Course materials on biomass combustion 1 

UAVR B4 01/03/2013 Course materials on biomass combustion 2 

IDAEA-CSIC B2 09/09/2013 Course materials on receptor model for source apportionment studies 

UAVR B2 17/06/2013 
Course materials on sampling of atmospheric aerosols and 

characterisation of their carbonaceous content 

7.1.4. AIRUSE other dissemination materials 

IDAEA-CSIC D1 - Project website  

AIRUSE D2 31/01/2013 LIFE+ Information boards  

http://airuse.eu/wp-content/uploads/2013/11/7_praga-KARANASIOU-EAC2013.pdf
http://airuse.eu/wp-content/uploads/2013/11/10_CNA-Vicente-et-al.pdf
http://airuse.eu/wp-content/uploads/2013/11/10_CNA-Vicente-et-al.pdf
http://airuse.eu/wp-content/uploads/2013/10/informe-pruebas-deslizamiento.pdf
http://airuse.eu/wp-content/uploads/2013/10/informe-pruebas-deslizamiento.pdf
http://airuse.eu/wp-content/uploads/2013/10/B2-2Report_1-UNIVI.pdf
http://airuse.eu/wp-content/uploads/2013/10/B7-1-ES_Methods-BCN-CMA-and-MgC12_b7.pdf
http://airuse.eu/wp-content/uploads/2013/10/B7-1-ES_Methods-BCN-CMA-and-MgC12_b7.pdf
http://airuse.eu/wp-content/uploads/2013/12/1_PT_COURSES-BIOMASS-MATERIALS1.pdf
http://airuse.eu/wp-content/uploads/2013/12/1_PT_COURSES-BIOMASS-MATERIALS2.pdf
http://airuse.eu/wp-content/uploads/2014/01/B2-3Training-florence_presentation.pdf
http://airuse.eu/wp-content/uploads/2013/12/B2-1Sampling-analysis-carbonaceous-aerosol-LECTURE.pdf
http://airuse.eu/wp-content/uploads/2013/12/B2-1Sampling-analysis-carbonaceous-aerosol-LECTURE.pdf
http://airuse.eu/wp-content/uploads/2013/10/Evaluaci%C3%B3n-de-CMA-y-MgCl2.pdf
http://airuse.eu/project/objectives/work-packages/d-communication-and-dissemination/d-2-life-information-boards/1-spain_airuse-notice-board-2/
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AIRUSE D4 - Articles in general and trade press  

IDAEA-CSIC D4 01/09/2013 
Poster of AIRUSE expected results on Evaluation of CMA and 

MgCl2 as dust suppressants in Barcelona 

IDAEA-CSIC D4 01/09/2013 Poster of AIRUSE Overview 

UAVR D4 01/09/2013 
Poster of  Emissions of gases and PM2.5 during combustion of wood 

logs in a stove or a fireplace 

7.1.5. AIRUSE events 

IDAEA-CSIC D4 18/09/2013 Event "Energy and urban air quality" (Madrid) 

IDAEA-CSIC D3 11/07/2013 
Urban Air Quality: The Challenge Of Non-Exhaust Emissions From 

Traffic (Barcelona) 

7.1.6. AIRUSE training activities 

UAVR D4 17/06/2013 
Course on sampling of atmospheric aerosols and analysis of their 

carbonaceous content (Aveiro) 

UAVR D4 14/07/2013 Summer Academy (Aveiro) 

UAVR D4 01/03/2013 Course on biomass combustion 

IDAEA-CSIC B6 02/08/2013 Training activity on road dust sampling device 

IDAEA-CSIC B2 09/09/2013 Training activity on state-of-the-art receptor modelling 

7.1.7. AIRUSE networking with other projects 

IDAEA-CSIC E3 09/07/2013 MED-PARTICLES FINAL CONFERENCE 

AICE-ITC E3 14/05/2013 LIFE+ Networking Event 

7.1.8. AIRUSE presentations in other events 

IDAEA-CSIC D4 19/09/2013 Challenges to the improvement of air quality 

IDAEA-UNIFI-

UAVR 
D4 01/09/2013 European Aerosol Conference (EAC 2013) 

UNIFI D4 27/09/2013 European Research Night 

 

  

http://airuse.eu/outreach-dissemination/media/
http://airuse.eu/wp-content/uploads/2013/12/7_Praga-FULVIO-EAC2013.jpg
http://airuse.eu/wp-content/uploads/2013/12/7_Praga-FULVIO-EAC2013.jpg
http://airuse.eu/wp-content/uploads/2013/12/7_Praga-AIRUSE-poster-EAC2013.jpg
http://airuse.eu/wp-content/uploads/2013/10/7_Praga-MARTINS-EAC2013.jpg
http://airuse.eu/wp-content/uploads/2013/10/7_Praga-MARTINS-EAC2013.jpg
http://airuse.eu/event/energy-and-urban-air-quality/?lang=en/
http://airuse.eu/event/urban-air-quality-the-challenge-of-non-exhaust-emissions-from-traffic/?lang=en/
http://airuse.eu/event/urban-air-quality-the-challenge-of-non-exhaust-emissions-from-traffic/?lang=en/
http://airuse.eu/event/sampling-of-atmospheric-aerosols-and-analysis-of-their-carbonaceous-content-short-course/?lang=en/
http://airuse.eu/event/sampling-of-atmospheric-aerosols-and-analysis-of-their-carbonaceous-content-short-course/?lang=en/
http://airuse.eu/event/summer-academy/?lang=en/
http://airuse.eu/event/biomass-combustion-short-course/?lang=en/
http://airuse.eu/event/road-dust-sampling-device-training/?lang=en/
http://airuse.eu/event/training-activity-on-state-of-the-art-receptor-modelling-florence/?lang=en/
http://airuse.eu/event/med-particles-final-conference/?lang=en/
http://airuse.eu/event/life-networking-event/?lang=en/
http://airuse.eu/event/retos-para-la-mejora-de-la-calidad-del-aire/?lang=en/
http://airuse.eu/event/european-aerosol-conference-eac-2013/?lang=en/
http://airuse.eu/event/european-research-night/
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7.2. Deliverables check-up 

Action Date Deadline Status Title  

A.1 Minute of meeting with 

the local authorities 1 

05/12/2012 31/12/2012 100% Minutes of meeting with Department of Territory 
and Sustainability, Generalitat de Catalunya 

A.1 Minute of meeting with 

the local authorities 2 

13/12/2012 31/12/2012 100% Minutes of meeting with Madrid City Council 
and Ministry of Agriculture, Food and 
Environment, Spain 

A.1 Minute of meeting with 

the local authorities 5 

19/12/2012 31/12/2012 100% Minutes of meeting with Department for 
Territory, Environment and Mobility Politics of 
Regional Government of Tuscany, ITALY 

A.1 Minute of meeting with 

the local authorities 3 

20/12/2012 31/12/2012 100% Minutes of meeting with the North Regional 
Coordination and Development Commission, 
Portugal (CCDR-N) 

A.1 Minute of meeting with 

the local authorities 4 

20/02/2013 31/12/2012 100% Minutes of meeting with Greek Ministry of 
Environment, Energy and Climate Change 
(MEECC) 

B.1 Historical chemical 

composition 1 

31/05/2013 31/05/2013 100% 
Historical chemical composition database Spain 

B.1 Historical chemical 

composition 2 

31/05/2013 31/05/2013 100% Historical chemical composition database 
Portugal 

B.1 Historical chemical 

composition 3 

31/05/2013 31/05/2013 100% 
Historical chemical composition database Italy 

B.1 Historical chemical 

composition 4 

31/05/2013 31/05/2013 100% 
Historical chemical composition database Greece 

B.1 Review on contribution 

of emission sources  

30/06/2013 30/06/2013 100% Literature review on Contribution of emission 
sources in Southern Europe 

B.2 Sampling Campaigns 30/04/2013 31/01/2014 100% Sampling Campaigns Technical report 1 
(6months) 

B.2 Training material for the 

technical staff 1 

17/06/2013 31/08/2013 100% Course materials on sampling of atmospheric 
aerosols and analysis of their carbonaceous 
content 

B.7 

Report mitigation 

measures in S. Europe 

(project trial) 1 

30/06/2013 30/06/2014 100% 
Methods used in Barcelona to evaluate the 
effectiveness of CMA and MgCl2 in reducing 
road dust emissions 

D.1 Project website  31/12/2012 31/12/2012 
On 

going 
Project website  

D.2 
LIFE+ Information 

boards  
31/01/2013 31/01/2013 100% Information boards bilingual 

D.3 
Minutes of the Open-

forum  
12/07/2013 31/12/2013 100% 

Minutes of the event "Urban Air Quality: The 
Challenge Of Non-Exhaust Emissions From 
Traffic"  

D.4 
Articles in general and 

trade press  
on going 30/06/2016 

On 

going 
Media web section 

D.4 
Publications in journals / 

conferences 1 
06/09/2013 30/09/2016 100% 

Overview of AIRUSE project: Testing and 
Development of air quality mitigation measures 
in South. Europe - EAC Prague 2013 

D.4 
Publications in journals / 

conferences 2 
06/09/2013 30/09/2016 100% 

Study of the aerosol elemental composition with 
high time resolution: preliminary results from the 
AIRUSE LIFE+ Project - EAC Prague 2013 

E.1 Inception report 30/07/2013 30/06/2013 100% Inception Report  

E.2 
Summary review on 

project progress 1 
31/01/2013 30/09/2016 100% Summary review January 2013 

E.2 
Summary review on 

project progress 2 
30/04/2013 30/09/2016 100% Sampling Campaign report 1 April 2013 

E.2 
Summary review on 

project progress 3 
30/05/2013 30/09/2016 100% Inception Report May 2013 

E.2 
Summary review on 

project progress 4 
31/05/2013 30/09/2016 100% Summary review May 2013 

E.2 
Summary review on 

project progress 5 
30/06/2013 30/09/2016 100% 

Methods used in Barcelona to evaluate the 
effectiveness of CMA and MgCl2 in reducing 
road dust emissions June 2013 

E.3 
Minutes of the expert´s 

workshop 1 
12/07/2013 31/03/2014 100% 

Minutes of the event "Urban Air Quality: The 
Challenge Of Non-Exhaust Emissions From 
Traffic"  

 

  

http://airuse.eu/news/meeting-at-the-department-of-territory-and-sustainability-generalitat-de-catalunya/
http://airuse.eu/news/meeting-at-the-department-of-territory-and-sustainability-generalitat-de-catalunya/
http://airuse.eu/event/meeting-with-the-madrid-city-council-and-the-ministry-of-agriculture-food-and-environment-spain/
http://airuse.eu/event/meeting-with-the-madrid-city-council-and-the-ministry-of-agriculture-food-and-environment-spain/
http://airuse.eu/event/meeting-with-the-madrid-city-council-and-the-ministry-of-agriculture-food-and-environment-spain/
http://airuse.eu/event/meeting-with-the-department-for-territory-environment-and-mobility-politics-of-the-regional-government-of-tuscany-italy/
http://airuse.eu/event/meeting-with-the-department-for-territory-environment-and-mobility-politics-of-the-regional-government-of-tuscany-italy/
http://airuse.eu/event/meeting-with-the-department-for-territory-environment-and-mobility-politics-of-the-regional-government-of-tuscany-italy/
http://airuse.eu/event/meeting-with-the-north-regional-coordination-and-development-commission-of-portugal/
http://airuse.eu/event/meeting-with-the-north-regional-coordination-and-development-commission-of-portugal/
http://airuse.eu/event/meeting-with-the-north-regional-coordination-and-development-commission-of-portugal/
http://airuse.eu/event/meeting-with-the-greek-ministry-of-environment-energy-and-climate-change-meecc/
http://airuse.eu/event/meeting-with-the-greek-ministry-of-environment-energy-and-climate-change-meecc/
http://airuse.eu/event/meeting-with-the-greek-ministry-of-environment-energy-and-climate-change-meecc/
http://airuse.eu/wp-content/uploads/2013/10/B2-2Report_1-UNIVI.pdf
http://airuse.eu/wp-content/uploads/2013/10/B2-2Report_1-UNIVI.pdf
http://airuse.eu/wp-content/uploads/2013/12/B2-1Sampling-analysis-carbonaceous-aerosol-LECTURE.pdf
http://airuse.eu/wp-content/uploads/2013/12/B2-1Sampling-analysis-carbonaceous-aerosol-LECTURE.pdf
http://airuse.eu/wp-content/uploads/2013/12/B2-1Sampling-analysis-carbonaceous-aerosol-LECTURE.pdf
http://airuse.eu/wp-content/uploads/2013/10/B7-1-ES_Methods-BCN-CMA-and-MgC12_b7.pdf
http://airuse.eu/wp-content/uploads/2013/10/B7-1-ES_Methods-BCN-CMA-and-MgC12_b7.pdf
http://airuse.eu/wp-content/uploads/2013/10/B7-1-ES_Methods-BCN-CMA-and-MgC12_b7.pdf
http://airuse.eu/wp-content/uploads/2013/11/B4-2MILESTONE-tracers-biomass.pdf
http://airuse.eu/project/objectives/work-packages/d-communication-and-dissemination/d-2-life-information-boards/
http://airuse.eu/wp-content/uploads/2013/10/minutes_bdebate_urban_air_110713.pdf
http://airuse.eu/wp-content/uploads/2013/10/minutes_bdebate_urban_air_110713.pdf
http://airuse.eu/wp-content/uploads/2013/10/minutes_bdebate_urban_air_110713.pdf
http://airuse.eu/outreach-dissemination/media/
http://airuse.eu/wp-content/uploads/2013/11/7_praga-KARANASIOU-EAC2013.pdf
http://airuse.eu/wp-content/uploads/2013/11/7_praga-KARANASIOU-EAC2013.pdf
http://airuse.eu/wp-content/uploads/2013/11/7_praga-KARANASIOU-EAC2013.pdf
http://airuse.eu/wp-content/uploads/2013/11/7_Praga-GIULIA-EAC2013.pdf
http://airuse.eu/wp-content/uploads/2013/11/7_Praga-GIULIA-EAC2013.pdf
http://airuse.eu/wp-content/uploads/2013/11/7_Praga-GIULIA-EAC2013.pdf
http://airuse.eu/wp-content/uploads/2013/11/2013_06-inception_AIRUSE_REVISED.pdf
http://airuse.eu/wp-content/uploads/2013/10/2013_01-E2-Summary-review-January-2013.pdf
http://airuse.eu/wp-content/uploads/2013/10/B2-2Report_1-UNIVI.pdf
http://airuse.eu/wp-content/uploads/2013/11/2013_06-inception_AIRUSE_REVISED.pdf
http://airuse.eu/wp-content/uploads/2013/10/2013_05-E2-Summary-review-May-20131.pdf
http://airuse.eu/wp-content/uploads/2013/10/B7-1-ES_Methods-BCN-CMA-and-MgC12_b7.pdf
http://airuse.eu/wp-content/uploads/2013/10/B7-1-ES_Methods-BCN-CMA-and-MgC12_b7.pdf
http://airuse.eu/wp-content/uploads/2013/10/B7-1-ES_Methods-BCN-CMA-and-MgC12_b7.pdf
http://airuse.eu/wp-content/uploads/2013/10/minutes_bdebate_urban_air_110713.pdf
http://airuse.eu/wp-content/uploads/2013/10/minutes_bdebate_urban_air_110713.pdf
http://airuse.eu/wp-content/uploads/2013/10/minutes_bdebate_urban_air_110713.pdf
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8. SUMMARY REVIEW FOR THE P ERIOD  01/02/2015 TO 31/01/2016 

8.1. Activitie s Follow-up 

The following summary report covers AIRUSE LIFE11 ENV/ES/584 activities from 

01/02/2015 to 31/01/2016.  

Activities progresses according to the proposed timetable. 

8.1.1. AIRUSE events 

D.4 13-14/07/2015  Teachers seminar 

D.4 20-21/01/2016  Teachers seminar 

E.3 27-28/04/2015  Networking event: Quantitative methods for evaluating daily 

    contributions of African dust to ambient PMx levels over  

    Europe during dust outbreaks 

 

8.1.2. Deliverables compleated during this period 

For Action B3, B7, B8 and E4 the following deliverables have been completed: 

B.3 Southern Europe database for concentrations of chemical tracers for natural sources 

B.3 Report on Contribution of natural sources and methods used 

B.7 Report mitigation measures in S. Europe 

B.7 Technical guide to reduce biomass burning emission 

B.7 Technical guide for new mitigation measures 

B.7 Technical guide for mitigation measures 

B.8 8 reports on adapted mitigation measures were finalised and 2 reports were drafted. 

 The Efficacy of Dust Suppressants to Control Road Dust Re-suspension in Northern 

and Central Europe 

 Review of impact of street cleaning on PM10 and PM2.5 concentrations in Northern 

and Central Europe 

 Low Emissions Zones in Northern and Central Europe 

 Taxation and pricing strategies to discourage the use of diesel vehicles in Northern and 

Central Europe 

 Strategies to encourage use of electric, hybrid electric and gas vehicles vehicles in 

Northern and Central Europe 

 Proposed Eco-label for Passenger Cars and Vans in Northern and Central Europe 

 Biomass burning abatement 

 Shipping control measures – Draft 

 NOx reduction technologies applied to traffic – DRAFT 

 Interference and synergy of air quality and climate 

E.3  After LIFE communication Plan 
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8.1.3. Dissemination activities 

5 stakeholders meetings took place in Valencia, Barcelona, Madrid, Milan, Porto and 

Florence presenting the results of the project: 

 Valencia, 4-5 February 2016 “Urban Air Quality: Problems and possible solutions”. 

The Generalitat Valenciana, with the collaboration of the European Project AIRUSE 

LIFE +, organized this meeting on the improvement of the air quality in urban areas. 

Measures being developed by Spanish cities such as Barcelona, Madrid and Valencia, 

in their plans to improve air quality, were discussed. 

 Athens, 15 December 2015, AIRUSE presents results and recommendations to 

representatives from the Greek ministry of Environment, City of Athens, and 

researchers. 

 Madrid, 7 October, 2015 2015 AIRUSE presents results and recommendations to 

representatives from the Spanish ministry of Environment, City of Madrid, NGO´s, 

academics and researchers. 

 Milan, 11 September, 2015 – AIRUSE presents results and recommendations to 

representatives from the Italian ministry of Environment, City of Milan, academics 

and researchers. 

 Geneva, 15 September, 2015, AIRUSE report dissemination at the First EMEP and 

WGE joint session of the Steering Body. Xavier Querol while invited to talk at the 

First EMEP and WGE joint session of the Steering Body, at the UN, gave to the 

attendants the AIRUSE Summary Report for Stakeholders.  

 Porto, 7 July 2015, AIRUSE presents results and recommendations to members from 

the Regional Coordination and Development Commissions, from the Portuguese 

Environmental Agency (APA), from the ecologist association Quercus, academics and 

researchers. 

 Milan, 11 -12 May, 2015, 16th joint meeting of the EIONET and UN/ECE Task Force 

on Emissions Inventories and Projections. Fulvio Amato, presented AIRUSE results 

“Biomass burning emission factors and chemical profiles in Southern Europe”. 

 Krakow 5 -8 May, 2015, 16th Task Force on Measurement and Modelling Meeting 

CONVENTION ON LONG-RANGE TRANSBOUNDARY AIR POLLUTION 

Fulvio Amato, presented: “AIRUSE-LIFE+: a harmonized PM speciation & source 

apportionment in 5 Southern European cities”.     

 Cuacos de Yuste, 23 -24 April, 2015, “Jornadas técnicas de gestores de la calidad del 

Aire”. Xavier Querol presented the results of AIRUSE LIFE + project on source 

contribution to PM in urban areas in Southern Europe. 

 Barcelona, 27-28 April, 2015, Quantitative methods for evaluating daily contributions 

of African dust to ambient PMx levels over Europe during dust outbreaks. Networking 

activity promoted by AIRUSE project, together with 3 other LIFE+ projects: LIFE+ 

2010 ENV/IT/391 DIAPASON  – Desert-dust Impact on Air quality through model-

Predictions and Advanced Sensors ObservatioNs LIFE10 ENV/IT/327 MED-

PARTICLES  – Particles size and composition in Mediterranean 

countries: geographical variability and short-term health effects LIFE 09 

ENV/GR/000289 ACEPT-AIR  Development of A Cost Efficient Policy Tool for 

reduction of Particulate Matter in AIR. This scientific meeting brought together 

experts on the evaluation of African dust contributions to air quality impairment over 

Southern Europe. 
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 Two teachers seminar took place at the IDAEA premises (the first one on 13-14 July 

2015 and the second one on 20-21 January 2016), with the support of the Catalan 

Government through the educational office, offering teachers certified credits.  

 The 4rd annual project meeting has been scheduled for May 5th 2016, in Aveiro at 

UAVR premises.  

 The international conference has been organised and will take place in Barcelona 18-

19th April 2016. Agenda and invitations have already been sent. 

 Continuous update of the project’s website. 

8.1.4. Publications during the period 

7 articles were published in scientific journals: 

 Amato F., et al. – AIRUSE-LIFE+: a harmonized PM speciation and source 

apportionment in 5 Southern European cities. Article in press at Atmospheric 

Chemistry and Physics. 

 Amato F., et al. – Effects of water and CMA in mitigating industrial road dust 

resuspension. Article published at Atmospheric Environment on January 2016. 

 Lucarelli F., et al. – The role of PIXE in the AIRUSE project, article published at 

Nuclear Instruments & Methods In Physics Research Section B-beam Interactions 

With Materials And Atoms, at ELSEVIER on November 2015. 

 Vicente E.D., et al. – Particulate and gaseous emissions from the combustion of 

different biofuels in a pellet stove, article published at Atmospheric Environment, at 

ELSEVIER on August 2015. 

 Vicente E.D., et al. (In Press) Particulate phase emission of parent polycyclic aromatic 

hydrocarbons (PAHs) and their derivatives (alkyl-PAHs, oxygenated-PAHs, azarenes 

and nitrated-PAHs) from manually and automatically fired combustion appliances, 

article published at Air Quality, Atmosphere and Health, SPRINGER, on July 2015. 

 Vicente E.D., et al. (In Press) Emissions from the combustion of eucalypt and pine 

chips in a fluidized bed reactor, article published at Journal Of Environmental 

Sciences, at ELSEVIER on July 2015. 

 C. Holman et al. – Review of the efficacy of low emission zones to improve urban air 

quality in European cities, article published at ELSEVIER on April 2015. 

16 scientific abstracts were published in the European Aerosol Conference EAC2015, during 

this period, with the results of AIRUSE activities: 

 Alves C., et al. - Biomass burning emission factors and chemical profiles in Southern 

Europe, abstract published at European Aerosol Conference (EAC2015) on September 

2015. 

 Amato F. et al. – Are dust binders efficient in Southern Europe? Alternatives for 

efficient urban and industrial dust mitigation in Mediterranean areas, abstract 

published at European Aerosol Conference (EAC2015) on September 2015. 

 Lucarelli F. et al. – Synergistic daily and hourly PM source apportionment in urban 

environments of Southern Europe, abstract published at European Aerosol Conference 

(EAC2015) on September 2015. 

 Holman C. et al. – Review of the efficiency of major air quality measures for road 

traffic in Europe, abstract published at European Aerosol Conference (EAC2015) on 

September 2015. 

http://airuse.eu/en/event/3rd-airuse-project-meeting/
http://airuse.eu/
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 Querol X. et al. – A harmonized PM speciation and source apportionment to ambient 

PM in 5 Southern European cities, abstract published at European Aerosol Conference 

(EAC2015) on September 2015. 

 Eleftheriadis K. et al. – Natural contributions to urban PM in Southern Europe and 

strategies to minimise human exposure, abstract published at European Aerosol 

Conference (EAC2015) on September 2015. 

 Gianelle V., Colombi C. et al. – Contribution of biomass burning to ambient PM2.5 in 

5 Southern European cities, abstract published at European Aerosol Conference 

(EAC2015) on September 2015. 

 Karanasiou A., Harrison R., et al. – Grain size segregated chemical patterns of PMx 

(from UFP to PM10) in Barcelona, NE Spain, poster published at European Aerosol 

Conference (EAC2015) on September 2015. 

 Monfort E., et al. – Are industrial emissions inventories accurate enough to develop air 

quality plans? poster published at European Aerosol Conference (EAC2015) on 

September 2015. 

 Monfort E., et al. – Emission of parent, nitrated and oxygenated polycyclic aromatic 

hydrocarbons from manually and automatically fired residential combustion 

appliances, poster published at European Aerosol Conference (EAC2015) on 

September 2015. 

 Alves C., et al. - Mitigation strategies for biomass burning emission in Southern 

Europe, poster published at European Aerosol Conference (EAC2015) on September 

2015. 

 Alves C., et al. - Emissions of anhydrosugars from diverse residential biomass 

combustion equipment, poster published at European Aerosol Conference (EAC2015) 

on September 2015. 

 Pandolfi M., et al. – 2003-2014 trends of PM10 and PM1 source contributions in 

Barcelona, NE Spain, poster published at European Aerosol Conference (EAC2015) 

on September 2015. 

 Alves C., et al. - Determination of road dust loadings and chemical composition using 

in situ and laboratory resuspension experiments, poster published at European Aerosol 

Conference (EAC2015) on September 2015. 

 Calvo et al. – A link between optical absorption wavelength dependence and 

morphology in black carbon particles from residential woodstove emissions, poster 

published at European Aerosol Conference (EAC2015) on September 2015. 

 Custodio D., et al. – Wet scavenging of tropospheric pollutants in Oporto, poster 

published at European Aerosol Conference (EAC2015) on September 2015. 

8.1.5. AIRUSE presentations in other events 

 London, 2 November, 2015, London Pollution Study Group – ‘Study Day. Claire 

Holman from UB partner presented AIRUSE report on LEZ.  

 Bristol, 22 - 23 October, 2015, Routes to Clean Air, Air Quality Conference 2015. 

  Claire Holman and Xavier Querol from AIRUSE Project participated on the 

conference. 

 Geneva, 15 September, 2015, AIRUSE report dissemination at the First EMEP and 

WGE joint session of the Steering Body  
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 Berkeley 10 August, 2015 - 13 August, 2015, 11th International Conference on 

Carbonaceous Particles in the Atmosphere.  

 Santander 20 July, 2015 - 21 July, 2015, Encuentro: Bases científico-técnicas para 

mejorar la calidad del aire en España 

 Elche, 29 June, 2015 - 1 July, 2015, RICTA – 3rd Iberian Meeting on Aerosol Science 

and Technology 

 Rome, 19 June, 2015 DIAPASON LIFE+ final conference 

 Lisboa, 14 June, 2015 - 19 June, 2015, BIOMAP 7 – 7th International Workshop on 

Biomonitoring of Atmospheric Pollution 

 Barcelona, 5 June, 2015, European Symposium on Air Quality, Noise and Health 

Effects on Urban Agglomerations  

 Genova, 20 May, 2015 - 23 May, 2015 PM2014 – CONVEGNO NAZIONALE SUL 

PARTICOLATO ATMOSFERICO 

 Milan, 11 May, 2015 - 12 May, 2015 16th joint meeting of the EIONET and UN/ECE 

Task Force on Emissions Inventories and Projections. 

 Krakow, 5 May, 2015 - 8 May, 2015, 16th Task Force on Measurement and Modelling 

Meeting. 
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8.2. Deliverables check-up 

ACTION DATE TITLE 

A.1 21/12/2012 Deliverable 4: Minutes of the meetings with the local authorities  

B.1 31/05/2013 Deliverable 6: Chemical historical databases 

B.1 30/06/2013 Deliverable 5: Review on Contribution of emission sources in Southern Europe  

B.2 31/08/2013 Deliverable 1:Training material for the technical staff  

B.2 31/12/2014 Updated PM database for Southern Europe  

B.2 31/12/2014 Chemical profiles for emission sources database  

B.2 31/03/2015 PM Speciation and Source Apportionment** 

B.3 31/05/2015 Southern Europe database for concentrations of chemical tracers for natural sources**  

B.3 31/05/2015 Report on Contribution of natural sources and methods used**  

B.4 31/05/2014 Deliverable 7: Emission factors for biomass burning  

B.4 31/12/2014 Deliverable 26: Biomass burning in Southern Europe  

B.4 31/12/2014 Annex 12: Courses on biomass combustion and sampling of emission from this source  

B.5 30/09/2014 Report on industrial sources contribution  

B.5 31/12/2014 Emission profiles for industrial activities  

B.6 31/12/2014  Deliverable 25: Report on traffic sources contribution  

B.7 31/12/2014 Report mitigation measures in S. Europe  

B.7 28/02/2015 Technical guide for industrial emissions reduction 

B.7 30/06/2015 Technical guide to reduce biomass burning emission 

B.7 30/06/2015 Technical guides for new mitigation measures 

B.7 31/12/2015 Technical guide for mitigation measures 

B.8 31/12/2015  Deliverable 8: (10) reports on adapted mitigation measures  

C.1 31/05/2016 Report on policy effectiveness of the project 

C.2 31/12/2014 Questionnaire concerning mitigation measures for stakeholders (action A.1)  

C.2 30/09/2016 Report on socio-economic impact 

D.1 31/12/2012 Project website  

D.2 31/01/2013 Deliverable 9: Information boards  

D.3 31/12/2013 Deliverable 10: Minutes of the OpenForum  

D.3 30/09/2016 Proceedings of the International conference 

D.4 31/05/2014 Deliverable 11: Training material for secondary school teacher´s seminar  

D.4 31/12/2015 Deliverable 13:AIRUSE leaflet  

D.4 30/06/2016 Deliverable 14: Articles in general and trade press  

D.4 30/09/2016 Deliverable 12: Publications in journals and conferences  

D.5 30/09/2016 Layman's Report 

E.1 30/06/2013 Inception Report  

E.1 31/05/2014 Mid-term Report  

E.1 30/06/2015 Progress Report  

E.1 30/09/2016 External Audit 

E.1 31/12/2016 Final Report 

E.2 30/09/2016 Deliverable 2: Summary Reviews  

E.3 31/03/2014 Deliverable 3: Minutes of the Experts Workshop  

E.4 30/07/2016 After-LIFE+ Communication Plan 

** New deliverables not foreseen 

 

  

http://airuse.eu/wp-content/uploads/2013/10/A1-Deliverable-04-Minutes-of-meetings-with-local-authoities.pdf
http://airuse.eu/wp-content/uploads/2013/10/B1-Deliverable-06-Chemical-historical-databases.pdf
http://airuse.eu/wp-content/uploads/2013/10/B1-Deliverable-05-Review-contribution-of-emission-sources.pdf
http://airuse.eu/wp-content/uploads/2013/10/B2-Deliverable-01-AIRUSE-staff-training-material.pdf
http://airuse.eu/outreach-dissemination/reports/
http://airuse.eu/outreach-dissemination/reports/
http://airuse.eu/outreach-dissemination/reports/
http://airuse.eu/outreach-dissemination/reports/
http://airuse.eu/outreach-dissemination/reports/
http://airuse.eu/wp-content/uploads/2013/10/B4-Deliverable-07-Emission-profiles-biomass-burning.pdf
http://airuse.eu/wp-content/uploads/2013/10/B4-Deliverble-26-Biomass-Burning-Southern-Europe.pdf
http://airuse.eu/wp-content/uploads/2014/12/2014_03_AIRUSE-ANNEX-12-Courses-biomass-combustion_sampling-emissions.pdf
http://airuse.eu/outreach-dissemination/reports/
http://airuse.eu/outreach-dissemination/reports/
http://airuse.eu/wp-content/uploads/2014/02/B6-Deliverable-25_Report-traffic-sources.pdf
http://airuse.eu/outreach-dissemination/reports/
http://airuse.eu/outreach-dissemination/reports/
http://airuse.eu/wp-content/uploads/2013/10/A1-Questionnary-for-mitigation-measures.pdf
http://airuse.eu/
http://airuse.eu/wp-content/uploads/2013/10/2014_03_AIRUSE-Deliverable-09-Information-boards-D2.pdf
http://airuse.eu/wp-content/uploads/2013/10/D3-Deliverable-10-Minutes-Open-Forum.pdf
http://airuse.eu/wp-content/uploads/2013/10/D4-Deliverable-11Training-material-for-teachers-seminar.pdf
http://airuse.eu/wp-content/uploads/2013/10/2014_03_AIRUSE-Deliverable-13-Leaflet.compressed.pdf
http://airuse.eu/en/outreach-dissemination/media/
http://airuse.eu/en/outreach-dissemination/publications/
http://airuse.eu/wp-content/uploads/2013/11/2013_06-inception_AIRUSE_REVISED.pdf
http://airuse.eu/en/mid-term-report/
http://airuse.eu/en/progress-report/
http://airuse.eu/project/objectives/work-packages/e-project-management/e-2-monitoring-of-the-project-progress/
http://airuse.eu/wp-content/uploads/2013/10/E3-Deliverable-03-Minutes-Experts-workshop1.pdf
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9.  SUMMARY REVIEW FOR THE PERIOD 01/02/2016 TO 31/07/2016 

9.1. Activities Follow-up 

The following summary report covers AIRUSE LIFE11 ENV/ES/584 activities from 

01/02/2016 to 31/07/2016.  

Activities progresses according to the proposed timetable. The main tasks initiated or 

accomplished after the progress report were: 

 

 Stakeholders meeting in Valencia, 4-5 February 2016 “Urban Air Quality: Problems 

and possible solutions”. The Generalitat Valenciana, with the collaboration of the 

European Project AIRUSE LIFE +, organized this meeting on the improvement of the 

air quality in urban areas. Measures being developed by Spanish cities such as 

Barcelona, Madrid and Valencia, in their plans to improve air quality, were discussed. 

 Stakeholders meeting in Florence, February 25th 2016. AIRUSE members presented 

the conclusions on PM source apportionment, PM mitigation trials, and the consequent 

suggested measures to decrease PM in 5 Southern European cities (Porto, Barcelona, 

Milan, Florence and Athens) targeted to meet air quality standards and to approach, as 

much as possible, the WHO guidelines. 

 One teacher’s seminar took place in N.C.S.R. ‘Demokritos’, Athens on February 18 – 

19, 2016 

 Eliseo Monfort from Partner AICE-ITC presented AIRUSE at the 2016 Qualicer 

Congress February 8, Valencia 2016. 

 The LIFE+ Unit (desk / financial officers) visited AIRUSE Project, on March 16th, in 

Barcelona  

 The 4rd project meeting took place at UAVR premises in Aveiro on May 5th 2016.  

 The international conference took place in Barcelona on 18-19th April 2016. The 

proceedings of the conference have been prepared. 

 PMF (Positive Matrix Factorization) training course, June 14 – 16,  IDAEA-CSIC, 

Barcelona. International experts, including Prof. Philip K. Hopke from Clarkson 

University, on receptor models and their applications to environmental sciences, 

offered a comprehensive training course on the use of USEPA PMF 5 program. A total 

of 50 researchers and environmental technicians assisted to the course. 

 Continuous update of the project’s website. 

9.1.1. Deliverables compleated during this period 

For Action B8, C2, D5, and E.4 the following deliverables have been completed: 

B.8 2 reports were finalized 

 Shipping control measures  

 NOx reduction technologies applied to traffic 

D.5  Layman´s Report (english, Spanish, Italian, portuguese, greek and catalan) 

C.2  Report on socio-economic impact 

E.4  After LIFE communication Plan 

 

http://airuse.eu/en/event/3rd-airuse-project-meeting/
http://airuse.eu/
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9.1.2. Publications during the period 

1 article was published in scientific journals: 

 Amato F., et al. – AIRUSE-LIFE+: a harmonized PM speciation and source 

apportionment in 5 Southern European cities. Article published in Atmospheric 

Chemistry and Physics, February 2016. 

2 scientific abstracts were sent in the European Aerosol Conference EAC2016, with the 

results of AIRUSE activities: 

 Calzolai et al., 2016. Different approaches for crustal and marine contribution 

estimates: which are the uncertainties? 

 Manousakas et al., 2016. Source apportionment of PM2.5 collected in a traffic site and 

in an urban background site in Athens Greece: Comparison of the chemical profiles 

and the contributions.  

9.1.3. AIRUSE events 

• PMF (Positive Matrix Factorization) training course, June 14 – 16,  2016,  Barcelona  

• Stakeholders meeting in Valencia, 4-5 February 2016 “Urban Air  Quality: Problems 

and possible solutions”.  

• Stakeholders meeting in Florence, February 25th 2016.  

• Teacher’s seminar in N.C.S.R. ‘Demokritos’, Athens on February 18 – 19, 2016 

• The 4rd annual project meeting in Aveiro on May 5th 2016.  

• The international conference Barcelona on 18-19th April  2016.  

• PMF (Positive Matrix Factorization) training course, June 14 – 16, IDAEA, Barcelona 

9.1.4. AIRUSE presentations in other events 

• Eliseo Monfort from Partner AICE-ITC presented AIRUSE at the Qualicer Congress 

February 8, Valencia 2016. 
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9.2. Deliverables check-up 

ACTION DATE TITLE 

A.1 21/12/2012 Deliverable 4: Minutes of the meetings with the local authorities  

B.1 31/05/2013 Deliverable 6: Chemical historical databases 

B.1 30/06/2013 Deliverable 5: Review on Contribution of emission sources in Southern Europe  

B.2 31/08/2013 Deliverable 1:Training material for the technical staff  

B.2 31/12/2014 Updated PM database for Southern Europe 

B.2 31/12/2014 Chemical profiles for emission sources database 

B.2 31/03/2015 PM Speciation and Source Apportionment** 

B.3 31/05/2015 Southern Europe database for concentrations of chemical tracers for natural sources** 

B.3 31/05/2015 Report on Contribution of natural sources and methods used** 

B.4 31/05/2014 Deliverable 7: Emission factors for biomass burning  

B.4 31/12/2014 Deliverable 26: Biomass burning in Southern Europe  

B.4 31/12/2014 Annex 12: Courses on biomass combustion and sampling of emission from this source  

B.5 30/09/2014 Report on industrial sources contribution 

B.5 31/12/2014 Emission profiles for industrial activities 

B.6 31/12/2014  Deliverable 25: Report on traffic sources contribution  

B.7 31/12/2014 Report mitigation measures in S. Europe 

B.7 28/02/2015 Technical guide for industrial emissions reduction 

B.7 30/06/2015 Technical guide to reduce biomass burning emission 

B.7 30/06/2015 Technical guides for new mitigation measures 

B.7 31/12/2015 Technical guide for mitigation measures 

B.8 31/12/2015  Deliverable 8: 2 (of 10) reports on adapted mitigation measures  

C.1 31/05/2016 Report on policy effectiveness of the project 

C.2 31/12/2014 Questionnaire concerning mitigation measures for stakeholders (action A.1)  

C.2 30/09/2016 Report on socio-economic impact 

D.1 31/12/2012 Project website  

D.2 31/01/2013 Deliverable 9: Information boards  

D.3 31/12/2013 Deliverable 10: Minutes of the OpenForum  

D.3 30/09/2016 Proceedings of the International conference 

D.4 31/05/2014 Deliverable 11: Training material for secondary school teacher´s seminar  

D.4 31/12/2015 Deliverable 13:AIRUSE leaflet  

D.4 30/06/2016 Deliverable 14: Articles in general and trade press  

D.4 30/09/2016 Deliverable 12: Publications in journals and conferences  

D.5 30/09/2016 Layman's Report 

E.1 30/06/2013 Inception Report  

E.1 31/05/2014 Mid-term Report  

E.1 30/06/2015 Progress Report 

E.1 30/09/2016 External Audit 

E.1 31/12/2016 Final Report 

E.2 30/09/2016 Deliverable 2: Summary Reviews  

E.3 31/03/2014 Deliverable 3: Minutes of the Experts Workshop  

E.4 30/07/2016 After-LIFE+ Communication Plan 

** New deliverables not foreseen 

http://airuse.eu/wp-content/uploads/2013/10/A1-Deliverable-04-Minutes-of-meetings-with-local-authoities.pdf
http://airuse.eu/wp-content/uploads/2013/10/B1-Deliverable-06-Chemical-historical-databases.pdf
http://airuse.eu/wp-content/uploads/2013/10/B1-Deliverable-05-Review-contribution-of-emission-sources.pdf
http://airuse.eu/wp-content/uploads/2013/10/B2-Deliverable-01-AIRUSE-staff-training-material.pdf
http://airuse.eu/wp-content/uploads/2013/10/B4-Deliverable-07-Emission-profiles-biomass-burning.pdf
http://airuse.eu/wp-content/uploads/2013/10/B4-Deliverble-26-Biomass-Burning-Southern-Europe.pdf
http://airuse.eu/wp-content/uploads/2014/12/2014_03_AIRUSE-ANNEX-12-Courses-biomass-combustion_sampling-emissions.pdf
http://airuse.eu/wp-content/uploads/2014/02/B6-Deliverable-25_Report-traffic-sources.pdf
http://airuse.eu/wp-content/uploads/2013/10/2014_03_AIRUSE-Deliverable-08-2-of-10-reports-adapted-mitigation-measures-B8.pdf
http://airuse.eu/wp-content/uploads/2013/10/A1-Questionnary-for-mitigation-measures.pdf
http://airuse.eu/
http://airuse.eu/wp-content/uploads/2013/10/2014_03_AIRUSE-Deliverable-09-Information-boards-D2.pdf
http://airuse.eu/wp-content/uploads/2013/10/D3-Deliverable-10-Minutes-Open-Forum.pdf
http://airuse.eu/wp-content/uploads/2013/10/D4-Deliverable-11Training-material-for-teachers-seminar.pdf
http://airuse.eu/wp-content/uploads/2013/10/2014_03_AIRUSE-Deliverable-13-Leaflet.compressed.pdf
http://airuse.eu/en/outreach-dissemination/media/
http://airuse.eu/en/outreach-dissemination/publications/
http://airuse.eu/wp-content/uploads/2013/11/2013_06-inception_AIRUSE_REVISED.pdf
http://airuse.eu/en/mid-term-report/
http://airuse.eu/project/objectives/work-packages/e-project-management/e-2-monitoring-of-the-project-progress/
http://airuse.eu/wp-content/uploads/2013/10/E3-Deliverable-03-Minutes-Experts-workshop1.pdf



